



DevOps Update

DMLT October 2023 vF2F

Cristian Silva



U.S. DEPARTMENT OF
ENERGY



CHARLES AND LISA SIMONYI FUND
... FOR ARTS AND SCIENCES ...



2023 June - October Progress..

Yagan (20 nodes, 2200 cores + ~7TB Ram)

2 UPS in the comp room

Several sensors were installed in the SDC



Dome Network Installed - waiting for the TMA to move.....

HTCondor being tested

Lots of work in the LHN Summit-Base (attenuations, cuts, etc)



Upcoming soon(ish)

EL9 upgrades still happening.

Observability project

IPSec Routers

PTP (thank you Cisco)

VPN 2FA

Unification of Authorization mechanisms (w/Frossie)

End-to-End testing (1st campaign)



Sick Leave Season

Not so soon

Full Disk Encryption - there is progress

Pixel zone - there is progress

Security (kyverno, assessments, NIST, etc) - there is progress

End-to-End testing (2nd campaign) - there is progress

LFA - waiting for shipping

+ the usual

