DM Leadership Team Meeting 2019-07-15

(back to the list of all DMLT meeting minutes)

Location

| Browser | Room System | Phone Dial-in |
|----------------------------------|---|--|
| https://bluejeans.com/293724745/ | Dial: 199.48.152.152 or bjn.vc Enter Meeting ID: 293724745 -or- use the pairing code | Dial-in numbers: • +1 408 740 7256 • +1 888 240 2560 (US Toll Free) • +1 408 317 9253 (Alternate Number) Meeting ID: 293724745 |

Time

10:15am PT

Attendees

- John Swinbank
- Tim Jenness
- Unknown User (gcomoretto)
- Unknown User (mbutler)
- Frossie Economou
- Jeff Kantor
- Fritz Mueller
- Kian-Tat Lim
- Colin Slater
- Robert GruendlYusra AlSayyad
- Fusia Alsayyad
 Eric Bellm
- Jim Bosch

Regrets

- Gregory Dubois-Felsmann (vacation)
- Simon Krughoff (vacation)
- Leanne Guy (DESC)
- Robert Lupton (DESC)

DMLT Meeting Goals

Weekly meeting to keep the DM leadership team coordinated, informed, and in agreement on the vision, priorities, and challenges facing
DM construction, including surfacing and resolving issues and ambiguities needing our attention. The goal of this meeting is to provide
information and decisions that help each one of us better direct our own (or our team's) activities.

Discussion Items

Guidelines: Propose items in line with the meeting rationale (see above); include as much information in the agenda notes; summarize, don't go into details while on the call; maximize time available for discussion.


| em |
|----|
|----|

| | Wil O'Mullane | List of reviewers for the JDR available; Alex Szalay is the only member of the DM subcommittee. | | | | | | | | |
|--|-------------------------------------|---|---------------------------------|----------------|---------------------------|----------------------------|-----------------------------------|--------|------------|--|
| | | LSST Review Committee- August 6-9, 2019 | | | | | | | | |
| | | 72. 11. 21 | × . | D 1 DI | 70.3.6.11 | | a a b | | | |
| | | Full Name | Inst. | Business Phone | | Membership Role | Subcommittee Chair | | | |
| | | Tapia, John Barish, Barry | SLAC | | jptapia@slac.stanford.edu | Char | Chair | | | |
| | | Szalay, Alex | JHU | | szalay@jhu.edu | | SC-01 Data Management | | | |
| | | Matthews, John | U of Utal | ` | jnm@cosmic.utah.edu | Committee Member | | | | |
| | | Flaugher, Brenna | FNAL | | brenna@fnal.gov | Committee Member | | | | |
| | | Sawyer, David | Lowell | | dsawyer@lowell.edu | Committee Member | | | | |
| | | Klaisner, Lowell | SLAC | | lowell@klaisner.com | | SC-04 Project Management/Sys Engr | | | |
| | | Hoy, Jeff | SLAC | | hoyjc@bresnan.net | | SC-04 Project Management/Sys Engr | | | |
| | | Barry, Michael | LBNL | | mjbarry@lbl.gov | | SC-05 Cost and Schedule | | | |
| | | Carroll, David | LBTO | | dcarroll@lbto.org | Committee Member | SC-06 Safety | | | |
| | | Garnier, William | SKA | | w.garnier@skatelescope.o | r © ommittee Member | SC-07 Ed Public Outreach | | | |
| | | No updates to "preliminary" list of JSR reviewers (still hoping/expecting at least an EPO reviewer to be added, so the list may still not be final). Scope option updates today; DM did our homework for this (thank you everybody). Project announcement of Gressler resignation coming out in the next couple of days. Chilean IT posts open and applications received; interview ctte being put together this week. | | | | | | | | |
| Review preparation | Wil O'Mullane | Review status of Document pack. Slides due <i>today</i>. https://github.com/lsst/wom_presentations/tree/master/STATUS_REVIEW_2019. | | | | | | | | |
| Status of October DMLT meeting | Wil O'Mullane / Fritz Mueller | | | | | | | | | |
| Level 2 Wil Milestones O'Mullane Test Plans due in the next 45 days | | | | | | | | | | |
| | | | | | | | | | | |
| | | Kov Summa | W T (| Created Lind | ated Due Assign | ee Reporter | P Status Pesolution | | | |
| | | Key Summa | ry T (| Created Upd | ated Due Assign | ee Reporter | P Status Resolution | | | |
| | | Key Summa | ry T (| Created Upd | ated Due Assign | ee Reporter | P Status Resolution | | | |
| | | No issues found | | | ext 45 days | ee Reporter | P Status Resolution | | | |
| | | No issues found | s due | | ext 45 days | | | status | resolution | |
| | | No issues found | s due | in the ne | ext 45 days | | | status | resolution | |
| | | No issues found Milestone key sumn | s due hary ty | in the ne | ext 45 days | e assignee | | status | resolution | |
| | | No issues found Milestone key sumn | s due hary ty ect doesn't | in the ne | ext 45 days | e assignee | | status | resolution | |
| AOB | Wil O'Mullane | No issues found Milestone key summ | s due hary ty ect doesn't | in the ne | ext 45 days | e assignee | | status | resolution | |

RFCs

Overdue

key summary reporter assignee created planned end



Due this week



Action Items

Confluence Quick Tasks

| Description | Due date | Assignee | Task appears on |
|--|-------------------|--------------------------------|--|
| Frossie Economou Will recommend additional Level 3 milestones for implementation beyond just the DAX-9 Butler provenance milestone. 15 Mar 2022 | 15 Mar 2022 | Frossie Economou | DM Leadership Team Virtual Face-to-Face Meeting, 2022-02- 15 to 17 |
| Kian-Tat Lim Convene a meeting with Colin, Tim, Robert, Yusra to resolve graph generation with per-dataset quantities (likely based on Consolidated DB work). 18 Mar 2022 | 18 Mar 2022 | Kian-Tat Lim | DM Leadership Team Virtual Face-to-Face Meeting, 2022-02- 15 to 17 |
| Frossie Economou Write an initial draft in the Dev Guide for what "best effort" support means 17 Nov 2023 | 17 Nov 2023 | Frossie Economou | DM Leadership Team Virtual Face-to-Face Meeting - 2023- Oct-24 |
| Convene a group to redo the T-12 month DRP diagram and define scope expectations Yusra AlSayyad30 Nov 2023 | 30 Nov 2023 | Yusra AlSayyad | DM Leadership Team Virtual Face-to-Face Meeting - 2023- Oct-24 |
| Gregory Dubois-Felsmann Complete DMTN-105 defining the goal for "Prompt Products Release Ops" 11 Dec 2023 | 11 Dec 2023 | Gregory Dubois- Felsmann | DM Leadership Team Virtual Face-to-Face Meeting - 2023- Oct-24 |

DMLT-relevant Jira Tickets

key summary reporter assignee created due

▲ Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira