

DMLT Meeting: 2019-07-29

(back to the [list of all DMLT meeting minutes](#))

Location

Browser	Room System	Phone Dial-in
https://bluejeans.com/293724745/	<ol style="list-style-type: none">1. Dial: 199.48.152.152 or bjn.vc2. Enter Meeting ID: 293724745 -or- use the pairing code	Dial-in numbers: <ul style="list-style-type: none">• +1 408 740 7256• +1 888 240 2560 (US Toll Free)• +1 408 317 9253 (Alternate Number) Meeting ID: 293724745

Time

10:15am PT

Attendees


- [Wil O'Mullane](#)
- [Leanne Guy](#)
- [Tim Jenness](#)
- [Simon Krughoff](#)
- [Fritz Mueller](#)
- [Jeff Kantor](#)
- [Unknown User \(mbutler\)](#)
- [John Swinbank](#)
- [Eric Bellm](#)
- [Jim Bosch](#)
- [Robert Lupton](#)
- [Robert Gruendl](#)
- [Kian-Tat Lim](#)

Regrets

- [Gregory Dubois-Felsmann](#) (in transit)
- [Yusra AlSayyad](#)
- [Unknown User \(gcomoretto\)](#) (Vacation)
- [Frossie Economou](#) (Vacation)


Discussion Items

Item	Who	Notes
Project Updates	Wil O'Mullane	<ul style="list-style-type: none">• JDR / JSR.<ul style="list-style-type: none">◦ 3pm today for the document pack (including presentations for JDR) in Dropbox. DM presentations ok (need to update the Project org chart in next 90 mins). Docs in next agenda item..◦ Points of contact: Wil, Amanda, Steve Ritz, Chuck, Kevin Reil (could be multiple for camera and commissioning)◦ Standard message will go after 3pm (url + logins etc)◦ Still do not know who will be EVMS audited - may need someone - possibly Fritz (but hopefully not!).◦ May need Wil O'Mullane in the management breakout, so the rest of us will hold the fort in DM.• IT manager Chile (shortlisted, screening) , System Engineer shortlist today.• Reminder visitors need to register for network access in Chile.. AURA VIP showed up with no warning..• (too) Long discussion on wifi in the AuxTel
Narratives	Wil O'Mullane	<ul style="list-style-type: none">• Variance narratives due today, so Wil can look at them before they go to Kevin tomorrow.
Review preparation	Wil O'Mullane	<ul style="list-style-type: none">• Review the Document Pack; check that we are good to go at ~3pm today.<ul style="list-style-type: none">◦ Wil O'Mullane will be approving RFCs today; Tim will then generate documents.◦ Wil O'Mullane will approve LDM-643 following this meeting.◦ We agreed that DMTN-087 will be given to reviewers, with it being made clear that it is a proposal which has not been adopted.<ul style="list-style-type: none">▪ And we'll make sure that this is clearly marked as a draft.▪ John Swinbank will make sure a PDF lands somewhere appropriate.◦ LSE-163: Give the draft of the version that is in LCR.◦ LDM-643: Current master will be placed in Docushare.◦ LDM-692: Tim Jenness to regenerate after LDM-643 is updated.

Review of Project Milestones	Wil O'Mullane	<ul style="list-style-type: none">As reported in the Project's June 2019 report to the agencies.Monthly seems to still be draft .. https://docushare.lsstcorp.org/docushare/dsweb/View/Collection-7242 - but the milestone table is there https://docushare.lsstcorp.org/docushare/dsweb/Get/report-677/LSST_NSFmonthlyReport_2019june_CSA1202910d_partial.docxNot heard any news on further slippages on ComCam.Wil O'Mullane will discuss with Victor & Chuck about whether there should be an intermediate milestone for ComCam in 2020.																						
Level 2 Milestones	Wil O'Mullane	<p>Test Plans due in the next 45 days</p> <table><thead><tr><th>Key</th><th>Summary</th><th>T</th><th>Created</th><th>Updated</th><th>Due</th><th>Assignee</th><th>Reporter</th><th>P</th><th>Status</th><th>Resolution</th></tr></thead></table> <p>No issues found</p> <p>Milestones due in the next 45 days</p> <table><thead><tr><th>key</th><th>summary</th><th>type</th><th>created</th><th>updated</th><th>due</th><th>assignee</th><th>reporter</th><th>priority</th><th>status</th><th>resolution</th></tr></thead></table> <div> Jira project doesn't exist or you don't have permission to view it.</div> <p>View these issues in Jira</p> <div><input checked="" type="checkbox"/> Frossie Economou, Wil O'Mullane — Check on status of LDM-503-10a — should be done for review? 31 Jul 2019</div>	Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution	key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution														
key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution														
DMLT Travel & Availability this week	Wil O'Mullane	<ul style="list-style-type: none">Gregory Dubois-Felsmann staying with family on the East Coast 27 Jul 2019 - 02 Aug 2019 and working half timeYusra AlSayyad at STSci (pyastro)																						
Any Other Business	Wil O'Mullane	<input checked="" type="checkbox"/> John Swinbank to set due dates on all outstanding action items relevant to the milestone LCR. 31 Jul 2019																						
Weekly build failed	Simon Krughoff	<ul style="list-style-type: none">How do we handle w_2019_31 being released early?Provisionally, assume there will be no further release this week; the next release will be w_2019_32 next week.Can revisit this at the DM-CCB on 2019-07-31 if necessary.																						
Future meetings	Wil O'Mullane	<ul style="list-style-type: none">No meeting for the next two weeks.We will reconvene on 2019-08-19.																						

RFCs

Overdue

key	summary	reporter	assignee	created	planned end
<div>  Jira project doesn't exist or you don't have permission to view it. <p>View these issues in Jira</p> </div>					

Due this week

key	summary	reporter	assignee	created	planned end
-----	---------	----------	----------	---------	-------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Action Items

Confluence Quick Tasks

Description	Due date	Assignee	Task appears on
<input type="checkbox"/> Frossie Economou Will recommend additional Level 3 milestones for implementation beyond just the DAX-9 Butler provenance milestone. 15 Mar 2022	15 Mar 2022	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17
<input type="checkbox"/> Kian-Tat Lim Convene a meeting with Colin, Tim, Robert, Yusra to resolve graph generation with per-dataset quantities (likely based on Consolidated DB work). 18 Mar 2022	18 Mar 2022	Kian-Tat Lim	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17
<input type="checkbox"/> Frossie Economou Write an initial draft in the Dev Guide for what "best effort" support means 17 Nov 2023	17 Nov 2023	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> Convene a group to redo the T-12 month DRP diagram and define scope expectations Yusra AlSayyad 30 Nov 2023	30 Nov 2023	Yusra AlSayyad	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> Gregory Dubois-Felsmann Complete DMTN-105 defining the goal for "Prompt Products Release Ops" 11 Dec 2023	11 Dec 2023	Gregory Dubois-Felsmann	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> Frossie Economou - you have some text for PSTN-017 02 May 2024	02 May 2024	Frossie Economou	DMLT Meeting - 2024-04-22
<input type="checkbox"/> DMLT Meeting - 2024-04-22 UKDF part in data facilities for PSTN-017 22 May 2024	22 May 2024		DMLT Meeting - 2024-04-22
<input type="checkbox"/> Richard Dubois USDF part in data facilities for PSTN-017 and distrib processing ? 22 May 2024	22 May 2024	Richard Dubois	DMLT Meeting - 2024-04-22
<input type="checkbox"/> Fabio Hernandez FrDF part in data facilities for PSTN-017 22 May 2024	22 May 2024	Fabio Hernandez	DMLT Meeting - 2024-04-22
<input type="checkbox"/> Tim Jenness - section on middleware for PSTN-017 22 May 2024	22 May 2024	Tim Jenness	DMLT Meeting - 2024-04-22

<input type="checkbox"/>	Cristián Silva - section on summit/data acquisition for PSTN-017 22 May 2024	22 May 2024	Cristián Silva	DMLT Meeting - 2024-04-22
<input type="checkbox"/>	Richard Dubois who from SLAC?		Richard Dubois	DMLT Meeting - 2024-04-29
<input type="checkbox"/>	Cristián Silva if you come to SLAC lets have plenty of photos of locks and racks etc ..		Cristián Silva	DMLT Meeting - 2024-04-29

DMLT-relevant Jira Tickets

key	summary	reporter	assignee	created	due
<div> Jira project doesn't exist or you don't have permission to view it. View these issues in Jira</div>					