

DMLT Meeting - 2019-10-14

(back to the [list of all DMLT meeting minutes](#))

Location

Browser	Room System	Phone Dial-in
https://bluejeans.com/293724745/	<ol style="list-style-type: none">1. Dial: 199.48.152.152 or bjn.vc2. Enter Meeting ID: 293724745 -or- use the pairing code	Dial-in numbers: <ul style="list-style-type: none">• +1 408 740 7256• +1 888 240 2560 (US Toll Free)• +1 408 317 9253 (Alternate Number) Meeting ID: 293724745

Time

10:15am PT

Attendees

- [Wil O'Mullane](#) at JHU hope to dial in and run meetign
- [Leanne Guy](#)
- [Robert Gruendl](#)
- [Unknown User \(gcomoretto\)](#)
- [Eric Bellm](#)

Regrets

Discussion Items

Item	Who	Notes
Project updates	Wil O'Mullane	<ul style="list-style-type: none">• 6 weeks delay on TMA/DOME .. so 2 months schedule contingency remaining
Data Facility — DOE investigation	Wil O'Mullane	
SCOPE and Sizing		<ul style="list-style-type: none">• Need to prepare a doc on hardware scop options.• That requires a purchasing plan - workign on that with Michelle• For now delay hardware purchases (already doing it)
DMLT F2F meeting	John Swinbank	<ul style="list-style-type: none">• The next face-to-face meeting will take place in two weeks.• Catered lunch on Wednesday• Agenda on Confluence page
SPIE, June 2020, Japan	John Swinbank	<ul style="list-style-type: none">• The PMO will be coordinating attendance following the procedure/forms at SPIE Conference in Yokohama-Japan, Meeting: 14 June – 19 June 2020.• Following last week's discussion, I <i>think</i> we know who is likely to go from this meeting from DM, but please jump through the required hoops anyway.• Also please make sure your team know about the process.

Level 2 Milestones	John Swinbank	<div>Test Plans due in the next 45 days</div> <div><div></div><div>KeySummaryTCreatedUpdatedDueAssigneeReporterPStatusResolution</div><div>No issues found</div><div>Milestones due in the next 45 days</div><div><div>keysummarytypcreatedupdateddueassigneereporterprioritystatusresolution</div><div><div><div>Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div></div></div></div>
Any Other Business	Will O'Mullane	
DMLT Travel & Availability this week	Will O'Mullane	<ul style="list-style-type: none">Eric Bellm vacation (sort of) Th-Fri
Review open action items	Will O'Mullane	

RFCs

Overdue

key	summary	reporter	assignee	created	planned end
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>					

Due this week

key	summary	reporter	assignee	created	planned end
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>					


Action Items

Confluence Quick Tasks

Description	Due date	Assignee	Task appears on
-------------	----------	----------	-----------------

<input type="checkbox"/>	Frossie Economou Will recommend additional Level 3 milestones for implementation beyond just the DAX-9 Butler provenance milestone. 15 Mar 2022	15 Mar 2022	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17
<input type="checkbox"/>	Kian-Tat Lim Convene a meeting with Colin, Tim, Robert, Yusra to resolve graph generation with per-dataset quantities (likely based on Consolidated DB work). 18 Mar 2022	18 Mar 2022	Kian-Tat Lim	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17
<input type="checkbox"/>	Frossie Economou Write an initial draft in the Dev Guide for what "best effort" support means 17 Nov 2023	17 Nov 2023	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/>	Convene a group to redo the T-12 month DRP diagram and define scope expectations Yusra AlSayyad 30 Nov 2023	30 Nov 2023	Yusra AlSayyad	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/>	Gregory Dubois-Felsmann Complete DMTN-105 defining the goal for "Prompt Products Release Ops" 11 Dec 2023	11 Dec 2023	Gregory Dubois-Felsmann	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/>	Frossie Economou - you have some text for PSTN-017 02 May 2024	02 May 2024	Frossie Economou	DMLT Meeting - 2024-04-22
<input type="checkbox"/>	DMLT Meeting - 2024-04-22 UKDF part in data facilities for PSTN-017 22 May 2024	22 May 2024		DMLT Meeting - 2024-04-22
<input type="checkbox"/>	Richard Dubois USDF part in data facilities for PSTN-017 and distrib processing ? 22 May 2024	22 May 2024	Richard Dubois	DMLT Meeting - 2024-04-22
<input type="checkbox"/>	Fabio Hernandez FrDF part in data facilities for PSTN-017 22 May 2024	22 May 2024	Fabio Hernandez	DMLT Meeting - 2024-04-22
<input type="checkbox"/>	Tim Jenness - section on middleware for PSTN-017 22 May 2024	22 May 2024	Tim Jenness	DMLT Meeting - 2024-04-22
<input type="checkbox"/>	Cristián Silva - section on summit/data acquisition for PSTN-017 22 May 2024	22 May 2024	Cristián Silva	DMLT Meeting - 2024-04-22

DMLT-relevant Jira Tickets

key	summary	reporter	assignee	created	due
<div>  Jira project doesn't exist or you don't have permission to view it. View these issues in Jira </div>					