

DMLT Meeting - 2019-11-18

(back to the [list of all DMLT meeting minutes](#))

Location

Browser	Room System	Phone Dial-in
https://bluejeans.com/293724745/	<ol style="list-style-type: none">1. Dial: 199.48.152.152 or bjn.vc2. Enter Meeting ID: 293724745 -or- use the pairing code	Dial-in numbers: <ul style="list-style-type: none">• +1 408 740 7256• +1 888 240 2560 (US Toll Free)• +1 408 317 9253 (Alternate Number) Meeting ID: 293724745

Time

10:15am PT

Attendees

- [Wil O'Mullane](#)
- [John Swinbank](#)
- [Colin Slater](#)
- [Eric Bellm](#)
- [Fritz Mueller](#)
- [Frossie Economou](#)
- [Gregory Dubois-Felsmann](#)
- [Jim Bosch](#)
- [Kian-Tat Lim](#)
- [Robert Gruendl](#)
- [Simon Krughoff](#)
- [Yusra AlSayyad](#)
- [Tim Jenness](#)
- [Unknown User \(gcomoretto\)](#)

Regrets

- [Unknown User \(mbutler\)](#)

Discussion Items

Item	Who	Notes
Project updates	Wil O'Mullane	<ul style="list-style-type: none">• LCR-2045<ul style="list-style-type: none">◦ NCSA mentioned for this - call next week. Need to ensure that services being stood up are appropriate and timely for commissioning.• Also 1:1 meetings with victor on how we get to ops• Any new hires in Tucson - will require a conversation<ul style="list-style-type: none">◦ Hiring at the non-Tucson locations is ok, as long as we are clear that it is within the established budget (talk to Wil O'Mullane)• Sizing of construction hardware deliverable: this is not "pushing to ops" but simply a strict reading of the requirements.• Chile unrest continues<ul style="list-style-type: none">◦ Situation on the mountain is normal• Fritz to DAQ - Greg goes into ops - Commissioning does not cover Mike ..so can not cover Fritz. Also Gunther's group is available. Mike stays to March.<ul style="list-style-type: none">◦ Expect to have more conversations in Tucson about this.• Rotator back non flatness ..and other detailed stuff
Data Facility — DOE investigation	Wil O'Mullane	<ul style="list-style-type: none">• Completed site visits to all three labs.<ul style="list-style-type: none">◦ Answered lots of questions!• Awaiting inputs from them, due December 1st.• Recommendation to agencies by December 15th.
Provenance WG status	Frossie Economou	<ul style="list-style-type: none">• Not starting until December.
Sizing & cost model status	Kian-Tat Lim	<ul style="list-style-type: none">• Some small updates have been done.• This week expecting:<ul style="list-style-type: none">◦ Comparison with DES.◦ Stretching the timelines through LOY10.• Statements about bandwidth to tape/disk/memory are designed to ensure we have bandwidth to feed CPUs with data, and to make sure we are purchasing enough drives.<ul style="list-style-type: none">◦ Combination of reading raw data and writing data products.◦ Probably a peak, rather than a sustained, rate.• Would be a good time for DMLT members to start making substantive comments on this document.• Not clear that moving to a per-object model would actually make a difference; Kian-Tat Lim has more experiments to run, but is not optimistic.

Description	Due date	Assignee	Task appears on
<input type="checkbox"/> Frossie Economou Will recommend additional Level 3 milestones for implementation beyond just the DAX-9 Butler provenance milestone. 15 Mar 2022	15 Mar 2022	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17
<input type="checkbox"/> Kian-Tat Lim Convene a meeting with Colin, Tim, Robert, Yusra to resolve graph generation with per-dataset quantities (likely based on Consolidated DB work). 18 Mar 2022	18 Mar 2022	Kian-Tat Lim	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17
<input type="checkbox"/> Frossie Economou Write an initial draft in the Dev Guide for what "best effort" support means 17 Nov 2023	17 Nov 2023	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> Convene a group to redo the T-12 month DRP diagram and define scope expectations Yusra AlSayyad 30 Nov 2023	30 Nov 2023	Yusra AlSayyad	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> Gregory Dubois-Felsmann Complete DMTN-105 defining the goal for "Prompt Products Release Ops" 11 Dec 2023	11 Dec 2023	Gregory Dubois-Felsmann	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24

DMLT-relevant Jira Tickets

key	summary	reporter	assignee	created	due
<div>  Jira project doesn't exist or you don't have permission to view it. View these issues in Jira </div>					