

# DMLT Meeting - 2019-12-16

(back to the [list of all DMLT meeting minutes](#))

## Location

Browser	Room System	Phone Dial-in
<a href="https://bluejeans.com/293724745/">https://bluejeans.com/293724745/</a>	<ol style="list-style-type: none"><li>1. Dial: 199.48.152.152 or <a href="#">bjn.vc</a></li><li>2. Enter Meeting ID: 293724745 -or- use the pairing code</li></ol>	Dial-in numbers: <ul style="list-style-type: none"><li>• +1 408 740 7256</li><li>• +1 888 240 2560 (US Toll Free)</li><li>• +1 408 317 9253 (Alternate Number)</li></ul> Meeting ID: 293724745

## Time

10:15am PT

## Attendees


- [Wil O'Mullane](#)
- [Frossie Economou](#)
- [Jeff Kantor](#)
- [Simon Krughoff](#)
- [Tim Jenness](#)
- [John Swinbank](#)
- [Unknown User \(mbutler\)](#)
- [Unknown User \(gcomoretto\)](#)
- [Kian-Tat Lim](#)
- [Robert Lupton](#)
- [Eric Bellm](#)
- [Gregory Dubois-Felsmann](#)
- [Robert Gruendl](#)

## Regrets

- [Leanne Guy](#) absent Monday 2019-12-16
- [Fritz Mueller](#) out until Monday 2020-01-06

## Discussion Items

Item	Who	Notes
Project updates	<a href="#">Wil O'Mullane</a>	<ul style="list-style-type: none"><li>• Chuck Claver/Kevin/Victor — schedule date review. Baseline dates not all correct in monthly.</li><li>• Cross-talk LCR is with Victor.</li><li>• LCR-1923: De-Scope Camera DAQ Crosstalk Correction Support: <a href="https://project.lsst.org/groups/ccb/node/3428">https://project.lsst.org/groups/ccb/node/3428</a></li><li>• Chile<ul style="list-style-type: none"><li>◦ unrest still on going - peaceful (minor burning) protest passed recinto</li><li>◦ Accommodation is now saturated on recinto when commissioning team visit - number of people will increase.<ul style="list-style-type: none"><li>▪ we rent 4 houses - house 10 will be available soon (Jan 3 when Andrew Serio leaves)</li></ul></li><li>◦ Sandrine - last week very good. Good EFD, Chronograph, AuxTel and Hexapod rotator. All worked well together. Auxtel - better imaging. Now have several people Brian, Sandrine, Patrick, Tiago, Kevin who can run AuxTel.</li><li>◦ Need control engineer. Mike Warner retiring.</li><li>◦ Nicole - will be doing docs (NB not DM documentation)</li><li>◦ UC Davis person (Craig Lage) moving to Chile - SITCOM. (1-2 yrs)</li><li>◦ Kevin Reil - new Camera Tech to start Jan 2.</li></ul></li><li>• AAS - Tuesday morning Victor will come to booth (name change announced Monday night)</li><li>• Daniel helping OIR lab 30%.</li><li>• Regular Audit just starting .. (AURA local only)</li></ul>
Cycle Plans		<ul style="list-style-type: none"><li>• some overdue: <a href="#">John Swinbank</a> <a href="#">Frossie Economou</a> <a href="#">Fritz Mueller</a></li></ul> <div><input checked="" type="checkbox"/> <a href="#">Wil O'Mullane</a> check for DAX S20 cycle plan with Unknown User (npease). 20 Dec 2019</div>
LSST@Europe	<a href="#">Wil O'Mullane</a>	<ul style="list-style-type: none"><li>• Confirm who is going<ul style="list-style-type: none"><li>◦ <a href="#">Leanne Guy</a> and <a href="#">Eric Bellm</a> covered by Ops</li><li>◦ <a href="#">Robert Lupton</a> and <a href="#">Fritz Mueller</a> on DM</li><li>◦ <a href="#">Gregory Dubois-Felsmann</a> or <a href="#">Simon Krughoff</a> – we should see later based on need/budget.</li></ul></li><li>• <a href="#">Wil O'Mullane</a> is working on a travel budget for the next three years.</li></ul>
Gen3 demo	<a href="#">Fritz Mueller</a>	<ul style="list-style-type: none"><li>• Reminder that this is coming on Wednesday (12:00 PM project time; Blue Jeans 139789764.)</li></ul>

Milestone LCR	<a href="#">John Swinbank</a>	<ul style="list-style-type: none"><li>• Almost ready to go.</li><li>• Refer to <a href="#">DM Milestone Updates, November/December 2019</a> for details.</li><li>• Intend <b>not</b> to do anything about new EFD milestones in this LCR; there still seems to be too much uncertainty about who is doing what. I propose to delete the old EFD milestones (DM-NCSA-30,31) and not add anything new in this LCR.</li><li>• Don't have any updates to the dates of the Ops Rehearsal milestones. Maybe <a href="#">Robert Gruendl</a> can suggest appropriate prerequisites for them?</li><li>• Not proposing any changes to SUIT milestones. Judging by <a href="#">Gregory Dubois-Felsmann's</a> comments and the November monthly report we may be able to claim them shortly anyway.</li></ul>																						
Level 2 Milestones	<a href="#">John Swinbank</a>	<div>Test Plans due in the next 45 days</div> <table><tr><th>Key</th><th>Summary</th><th>T</th><th>Created</th><th>Updated</th><th>Due</th><th>Assignee</th><th>Reporter</th><th>P</th><th>Status</th><th>Resolution</th></tr></table> <div>No issues found</div> <div>Milestones due in the next 45 days</div> <table><tr><th>key</th><th>summary</th><th>type</th><th>created</th><th>updated</th><th>due</th><th>assignee</th><th>reporter</th><th>priority</th><th>status</th><th>resolution</th></tr></table> <div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div>	Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution	key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution														
key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution														
Sizing model	<a href="#">Kian-Tat Lim</a>	<ul style="list-style-type: none"><li>• Substantial updates as of this morning.</li><li>• No comments received from the DMLT.</li></ul>																						
DOE / Data Facility	<a href="#">Wil O'Mullane</a>	<ul style="list-style-type: none"><li>• Report from the project was handed to the agencies yesterday.</li><li>• Next move is up to the agencies; we are hoping for an answer soon.</li></ul>																						
Any other business	<a href="#">Wil O'Mullane</a>	<ul style="list-style-type: none"><li>• <a href="#">Jeff Kantor</a> notes that SKA passed its CDR.</li></ul>																						
DMLT travel & availability this week	<a href="#">Wil O'Mullane</a>	<div><a href="#">Fritz Mueller</a> out this week</div> <div><a href="#">Leanne Guy</a> out Monday this week only. WFH 2019-12-23 to 2020-01-05</div> <div><a href="#">Gregory Dubois-Felsmann</a> away Tuesday morning, all of 2019-12-21 to 2020-01-05</div>																						
Schedule for upcoming meetings	<a href="#">Wil O'Mullane</a>	Next DMLT Jan 6.																						
Review of action items	<a href="#">Wil O'Mullane</a>																							

RFCs

Overdue

key	summary	reporter	assignee	created	planned end
<div> Jira project doesn't exist or you don't have permission to view it.</div> <p><a href="#">View these issues in Jira</a></p>					

Due this week

key	summary	reporter	assignee	created	planned end
-----	---------	----------	----------	---------	-------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## Action Items

### Confluence Quick Tasks

Description	Due date	Assignee	Task appears on
<input type="checkbox"/> <a href="#">Frossie Economou</a> Will recommend additional Level 3 milestones for implementation beyond just the DAX-9 Butler provenance milestone. <b>15 Mar 2022</b>	15 Mar 2022	<a href="#">Frossie Economou</a>	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17
<input type="checkbox"/> <a href="#">Kian-Tat Lim</a> Convene a meeting with Colin, Tim, Robert, Yusra to resolve graph generation with per-dataset quantities (likely based on Consolidated DB work). <b>18 Mar 2022</b>	18 Mar 2022	<a href="#">Kian-Tat Lim</a>	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17
<input type="checkbox"/> <a href="#">Frossie Economou</a> Write an initial draft in the Dev Guide for what "best effort" support means <b>17 Nov 2023</b>	17 Nov 2023	<a href="#">Frossie Economou</a>	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> Convene a group to redo the T-12 month DRP diagram and define scope expectations <a href="#">Yusra AlSayyad</a> <b>30 Nov 2023</b>	30 Nov 2023	<a href="#">Yusra AlSayyad</a>	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> <a href="#">Gregory Dubois-Felsmann</a> Complete DMTN-105 defining the goal for "Prompt Products Release Ops" <b>11 Dec 2023</b>	11 Dec 2023	<a href="#">Gregory Dubois-Felsmann</a>	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24

### DMLT-relevant Jira Tickets

key      summary      reporter      assignee      created      due



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)