

# DMLT Meeting - 2020-01-06

(back to the [list of all DMLT meeting minutes](#))

## Location

Browser	Room System	Phone Dial-in
<a href="https://bluejeans.com/293724745/">https://bluejeans.com/293724745/</a>	<ol style="list-style-type: none"><li>1. Dial: 199.48.152.152 or <a href="https://bjn.vc">bjn.vc</a></li><li>2. Enter Meeting ID: 293724745 -or- use the pairing code</li></ol>	Dial-in numbers: <ul style="list-style-type: none"><li>• +1 408 740 7256</li><li>• +1 888 240 2560 (US Toll Free)</li><li>• +1 408 317 9253 (Alternate Number)</li></ul> Meeting ID: 293724745

## Time

10:15am PT

## Attendees

- [Jeff Kantor](#)
- [Simon Krughoff](#)
- [Unknown User \(gcomoretto\)](#)
- [Frossie Economou](#)
- [Tim Jenness](#)
- [Wil O'Mullane](#)
- [John Swinbank](#)
- [Leanne Guy](#)

## Regrets

- [Gregory Dubois-Felsmann](#) - contributed report via Slack

## Discussion Items

Item	Who	Notes
Project updates	<a href="#">Wil O'Mullane</a>	<ul style="list-style-type: none"><li>• 17:30 AAS open house with rename around 17:40 Hawaii (19:40 PT) . Email to follow with directions on when to change other things like email footers etc ..<ul style="list-style-type: none"><li>◦ NSF will possibly change the MOA to VRO ..</li><li>◦ AAS - virtual tour very popular .. <a href="https://www.flickr.com/search/?user_id=8697001%40N06&amp;sort=date-taken-desc&amp;text=AAS235&amp;view_all=1">ls.st/zap</a> ..</li><li>◦ <a href="https://www.flickr.com/search/?user_id=8697001%40N06&amp;sort=date-taken-desc&amp;text=AAS235&amp;view_all=1">https://www.flickr.com/search/?user_id=8697001%40N06&amp;sort=date-taken-desc&amp;text=AAS235&amp;view_all=1</a></li></ul></li><li>• Agencies quarterly meeting tomorrow morning.</li><li>• AMCL in two weeks.</li><li>• Andrew Serio has now left - no system engineer in Chile.<ul style="list-style-type: none"><li>◦ discussion on test organisation and test reporting ..</li></ul></li><li>• Spectrograph arriving next week to Chile</li><li>• Safety intern started</li><li>• contracted security company to look at security of Chile site (through insurance).</li><li>• Narratives for November variances - sent Friday ( but we did not get it !)</li><li>• Base facility is now fully operational (Barr)</li><li>• EPO LCR - thinking about ops and interactions with DM - data facilities</li><li>• DOE - no travel in March April (COMCAM/QUADbox integration is then. ..)<ul style="list-style-type: none"><li>◦ Due to travel restrictions to Chile.</li><li>◦ cryocabinets will be in place on wednesday (not hooked up)</li></ul></li><li>• Crisitan starts today; will be the IT Manager in Chile.</li></ul>
DMLT vF2F	<a href="#">John Swinbank</a>	<ul style="list-style-type: none"><li>• The next DMLT face-to-face meeting will be <b>virtual</b> (ie, on BlueJeans), and will take place from 24 to 27 February (ie in <b>seven</b> weeks).</li><li>• Details are on <a href="#">this Confluence page</a>.</li><li>• Start and end times are what we converged on for the previous DMLT vF2F, but we could change them if they are inconvenient for folks.</li><li>• Please add your suggested agenda items to that page <b>by 10 February</b>.</li></ul>
Milestone updates	<a href="#">John Swinbank</a>	<ul style="list-style-type: none"><li>• Thanks everybody for your help pulling together updates to the DM milestones last year.</li><li>• These changes are now incorporated into the December 2019 PMCS baseline, and you should see them reflected in the L2 milestone table below.</li><li>• Please check (in eCAM or by asking me or Kevin) are in a state you can work with.<ul style="list-style-type: none"><li>◦ There are definitely still some bugs to work out.</li></ul></li><li>• This was the <b>first stage</b> of milestone updates, to make sure the dates on currently-defined milestones are sensible. We should expect to allocate some effort to <b>maintaining</b> that state, and to defining new milestones (e.g. to capture development of the EFD).</li></ul>



Description	Due date	Assignee	Task appears on
<input type="checkbox"/> <a href="#">Frossie Economou</a> Will recommend additional Level 3 milestones for implementation beyond just the DAX-9 Butler provenance milestone. <b>15 Mar 2022</b>	15 Mar 2022	<a href="#">Frossie Economou</a>	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17
<input type="checkbox"/> <a href="#">Kian-Tat Lim</a> Convene a meeting with Colin, Tim, Robert, Yusra to resolve graph generation with per-dataset quantities (likely based on Consolidated DB work). <b>18 Mar 2022</b>	18 Mar 2022	<a href="#">Kian-Tat Lim</a>	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17
<input type="checkbox"/> <a href="#">Frossie Economou</a> Write an initial draft in the Dev Guide for what "best effort" support means <b>17 Nov 2023</b>	17 Nov 2023	<a href="#">Frossie Economou</a>	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> Convene a group to redo the T-12 month DRP diagram and define scope expectations <a href="#">Yusra AlSayyad</a> <b>30 Nov 2023</b>	30 Nov 2023	<a href="#">Yusra AlSayyad</a>	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> <a href="#">Gregory Dubois-Felsmann</a> Complete DMTN-105 defining the goal for "Prompt Products Release Ops" <b>11 Dec 2023</b>	11 Dec 2023	<a href="#">Gregory Dubois-Felsmann</a>	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24

## DMLT-relevant Jira Tickets

key	summary	reporter	assignee	created	due
<div>  Jira project doesn't exist or you don't have permission to view it.           <a href="#">View these issues in Jira</a> </div>					