

# DMLT Meeting - 2020-08-03

(back to the [list of all DMLT meeting minutes](#))

## In Location

Browser	Room System	Phone Dial-in
<a href="https://bluejeans.com/293724745/">https://bluejeans.com/293724745/</a>	<ol style="list-style-type: none"><li>1. Dial: 199.48.152.152 or <a href="#">bjn.vc</a></li><li>2. Enter Meeting ID: 293724745 -or- use the pairing code</li></ol>	Dial-in numbers: <ul style="list-style-type: none"><li>• +1 408 740 7256</li><li>• +1 888 240 2560 (US Toll Free)</li><li>• +1 408 317 9253 (Alternate Number)</li></ul> Meeting ID: 293724745

## Time

10:15am PT

## Attendees

- [Wil O'Mullane](#)
- [Fritz Mueller](#)
- [Frossie Economou](#)
- [Unknown User \(gcomoretto\)](#)
- [Leanne Guy](#)
- [Unknown User \(mbutler\)](#)
- [Simon Krughoff](#)
- [Yusra AlSayyad](#)
- [John Swinbank](#)
- [Eric Bellm](#)
- [Jeff Kantor](#)
- [Robert Lupton](#)
- [Kian-Tat Lim](#)
- [Colin Slater](#)
- [Robert Gruendl](#)
- [Jim Bosch](#)

## Regrets

- [Gregory Dubois-Felsmann](#) (SPHEREx Risk Board meeting)

## Discussion Items

Item	Who	Notes
Project updates	<a href="#">Wil O'Mullane</a>	<ul style="list-style-type: none"><li>• JSR - need one more slide in each deck tying to the performance (overall) presentation from Zeljko. Agreed for DM a SQUASH slide - is probably the thing to add after the verification slides.<ul style="list-style-type: none"><li>◦ JSR site to be updated this week<ul style="list-style-type: none"><li>▪ we have draft charge - but no reviewers.</li><li>▪ Slides 1 week before</li></ul></li><li>◦ JDR draft report - sent to Victor<ul style="list-style-type: none"><li>▪ he will send on as needed for fact check ..</li></ul></li></ul></li><li>• Documentation - some discussion on who is on the working group (<a href="https://lse-489.lsst.io/">https://lse-489.lsst.io/</a>)<ul style="list-style-type: none"><li>◦ we have Leanne and Jonathan.</li><li>◦ Leanne will clarify in the charge that it only covers source code <b>documentation</b>.</li></ul></li><li>• <a href="#">Operations Readiness Criteria</a> - Completion criteria - to be made in to doc</li><li>• Some people got back in the shop in Tucson last week (Ron early, Oliver Friday). 4 hours per day per person. No scrubbers installed yet.<ul style="list-style-type: none"><li>◦ limited access to offices</li></ul></li><li>• PCW next week<ul style="list-style-type: none"><li>◦ Steve welcome kickoff and Victor status<ul style="list-style-type: none"><li>▪ people should have watched talk already</li><li>▪ managers should be on to answers questions - may need webinar link (in email possibly) - Ranpal will find out and inform people.</li><li>▪ Community complained we ask too much during pandemic..</li></ul></li><li>◦ OPS plenary will be similar (webinar)</li></ul></li><li>• 3 Filter LCRs still pending approval<ul style="list-style-type: none"><li>◦ 2 should be in approval pending</li><li>◦ will be chased up.</li></ul></li><li>• Discretionary funds ... what happens at year end.<ul style="list-style-type: none"><li>◦ not sure what will be available next year</li><li>◦ Victor will try to figure it out.</li></ul></li><li>• NOIRLab award to some NOIRLab people for Calibration Telescope Mount Control - badly worded.</li></ul>
DM-CCB	<a href="#">Unknown User (gcomoretto)</a>	<ul style="list-style-type: none"><li>• "Just usual".</li></ul>




Risks or Schedule

Wil O'Mullane

- Risk dash board
- Risk items needing review

Overdue risks (obligation date passed)


type	key	summary	assignee	reporter	priority	status	resolution	created	updated	due
------	-----	---------	----------	----------	----------	--------	------------	---------	---------	-----

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Risk mitigations due at the end of this month


key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Overdue risk mitigations

type	key	summary	assignee	reporter	priority	status	resolution	created	updated	due
------	-----	---------	----------	----------	----------	--------	------------	---------	---------	-----

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Any other business


Wil O'Mullane

Availability

Wil O'Mullane

- Gregory Dubois-Felsmann attending SPHEREx Risk Board Mon 03 Aug 2020 09:00-11:00 PDT
- PCW next week — NO DMLT or CCB meetings.

Overdue

key	summary	reporter	assignee	created	planned end
<div> Jira project doesn't exist or you don't have permission to view it. <a href="#">View these issues in Jira</a></div>					

Due this week

key	summary	reporter	assignee	created	planned end
-----	---------	----------	----------	---------	-------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## Action Items

### Confluence Quick Tasks

Description	Due date	Assignee	Task appears on
<input type="checkbox"/> <a href="#">Frossie Economou</a> Will recommend additional Level 3 milestones for implementation beyond just the DAX-9 Butler provenance milestone. <b>15 Mar 2022</b>	15 Mar 2022	<a href="#">Frossie Economou</a>	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17
<input type="checkbox"/> <a href="#">Kian-Tat Lim</a> Convene a meeting with Colin, Tim, Robert, Yusra to resolve graph generation with per-dataset quantities (likely based on Consolidated DB work). <b>18 Mar 2022</b>	18 Mar 2022	<a href="#">Kian-Tat Lim</a>	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17
<input type="checkbox"/> <a href="#">Frossie Economou</a> Write an initial draft in the Dev Guide for what "best effort" support means <b>17 Nov 2023</b>	17 Nov 2023	<a href="#">Frossie Economou</a>	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> Convene a group to redo the T-12 month DRP diagram and define scope expectations <a href="#">Yusra AlSayyad</a> <b>30 Nov 2023</b>	30 Nov 2023	<a href="#">Yusra AlSayyad</a>	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> <a href="#">Gregory Dubois-Felsmann</a> Complete DMTN-105 defining the goal for "Prompt Products Release Ops" <b>11 Dec 2023</b>	11 Dec 2023	<a href="#">Gregory Dubois-Felsmann</a>	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> <a href="#">Frossie Economou</a> - you have some text for PSTN-017 <b>02 May 2024</b>	02 May 2024	<a href="#">Frossie Economou</a>	DMLT Meeting - 2024-04-22
<input type="checkbox"/> <a href="#">DMLT Meeting - 2024-04-22</a> UKDF part in data facilities for PSTN-017 22 May 2024	22 May 2024		DMLT Meeting - 2024-04-22
<input type="checkbox"/> <a href="#">Richard Dubois</a> USDF part in data facilities for PSTN-017 and distrib processing ? 22 May 2024	22 May 2024	<a href="#">Richard Dubois</a>	DMLT Meeting - 2024-04-22
<input type="checkbox"/> <a href="#">Fabio Hernandez</a> FrDF part in data facilities for PSTN-017 22 May 2024	22 May 2024	<a href="#">Fabio Hernandez</a>	DMLT Meeting - 2024-04-22
<input type="checkbox"/> <a href="#">Tim Jenness</a> - section on middleware for PSTN-017 22 May 2024	22 May 2024	<a href="#">Tim Jenness</a>	DMLT Meeting - 2024-04-22

---

☐ [Cristián Silva](#) - section on summit/data acquisition for PSTN-017 22 May 2024

22  
May  
2024

[Cristián  
Silva](#)

[DMLT Meeting - 2024-04-22](#)

---

## DMLT-relevant Jira Tickets

key	summary	reporter	assignee	created	due
-----	---------	----------	----------	---------	-----

---



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

---