DMLT Meeting - 2020-10-05

(back to the list of all DMLT meeting minutes)

In Location

Browser	Room System	Phone Dial-in	
https://bluejeans.com/293724745/	 Dial: 199.48.152.152 or bjn.vc Enter Meeting ID: 293724745 -or- use the pairing code 	Dial-in numbers: • +1 408 740 7256 • +1 888 240 2560 (US Toll Free) • +1 408 317 9253 (Alternate Number) Meeting ID: 293724745	

Time

10:15am PT

Attendees

- Wil O'Mullane
- Tim Jenness
- Frossie Economou
- Leanne Guy
 Yusra AlSayyad
- Kian-Tat Lim (scribe)
 Fritz Mueller
- Unknown User (gcomoretto)
 Simon Krughoff
 Ian Sullivan
- Eric Bellm
- Jim Bosch
- Gregory Dubois-Felsmann

Apologies

Discussion Items

ltem	Who	Notes
Project updates	Wil O'Mullane	 JSR responses https://docs.google.com/spreadsheets/d/1ktq07TRuIRYYuCR1jl98nNaBPire8alx2VXVfVFP7Ps/edit#gid=0 Ours is done (get the IDF contract done) Limited construction activities resumed on Cerro Pachón on September 28th will work 5 days this week - good weather. May mean that DM services will be brought back online and a need to support Summit re-activation CEPP info should be public on our site Chile staft have to take training and sign that it was done Some talk about testing - will be required by Chile union. every 3 days (15 min antigen test) for on site - details being discussed in North should not come to work with symptoms and should test guideline to come Requisition system and time cards - bad roll out. AURA internal But better communication would have been good
IDF	Yusra AlSayyad Fro ssie Economou	We have a contract !
DM-CCB	Unknown User (gcomoretto)	
Gen 3 middleware development	Tim Jenness	 Continuing to work on the high priority tickets for the DM-DAX-12 milestone: Roadmap to Deprecation of Gen2 Butter Did some simple profiling and improved performance for imSim ingest. Leanne and RobertG working on a test plan (see actions below)
OCPS	Robert Gruendl	Not planning regular updates, but scheduling a meeting with stakeholders (see actions below)

L2 Milestones	Frossie Economou	 Frossie Economou to organize product owners for LDM-503-14a (GregoryDF) and LDM-503-EFDa (SimonK) Execution dates should be adjusted after we know more about IDF timeline (currently mid-Jan) LDM-503-10 needs to have review comments addressed LDM-503-11a not much done, will be next week at the earliest Test Plans due in the next 45 days					
		Key Summary T Created Updated Due Assignee Reporter P Status Resolution					
		estones due in the next 45 days					
		key summary type created updated due assignee reporter priority status resolution					
		▲ Jira project doesn't exist or you don't have permission to view it. View these issues in Jira					

Risks or Schedule							
		Risk items needing review					
		key summary type created updated due assignee status days since review					
	A Jira project doesn't exist or you don't have permission to view it.						
	View these issues in Jira						
Overdue risks (obligation date passed)							
	type key summary assignee reporter priority status resolution created updated due						
		⚠️ Jira project doesn't exist or you don't have permission to view it.					
View these issues in Jira							
		Risk mitigations due at the end of this month					
		key summary type created updated due assignee reporter priority status resolution					
		▲ Jira project doesn't exist or you don't have permission to view it. View these issues in Jira					
		Overdue risk mitigations					
		type key summary assignee reporter priority status resolution created updated due					
		▲ Jira project doesn't exist or you don't have permission to view it.					
		Frossie Economou to migrate John Swinbank risks to Yusra AlSayyad 30 Sep 2020					
Any other business	Frossie Economou	 Wil O'Mullane Quiet Friday or Focus Friday also noted some did not find my text to be "experimental" enough. Can sharpen that up Decided to rename; will make clear that this will be revisited at next DMLT F2F Doodle polls for future F2F meetings https://doodle.com/poll/snazun8rxncb3an (May/June 2021) https://doodle.com/poll/Snki3xh45b7gt5x8 (February 2022) Security 					
Availability	womullan						

Overdue



Due this week



Action Items

Confluence Quick Tasks

Description		Assignee	Task appears on
Frossie Economou Will recommend additional Level 3 milestones for implementation beyond just the DAX-9 Butler provenance milestone. 15 Mar 2022	15 Mar 2022	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02- 15 to 17
 Kian-Tat Lim Convene a meeting with Colin, Tim, Robert, Yusra to resolve graph generation with per-dataset quantities (likely based on Consolidated DB work). 18 Mar 2022 	18 Mar 2022	Kian-Tat Lim	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02- 15 to 17
Frossie Economou Write an initial draft in the Dev Guide for what "best effort" support means 17 Nov 2023	17 Nov 2023	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting - 2023- Oct-24
Convene a group to redo the T-12 month DRP diagram and define scope expectations Yusra AlSayyad30 Nov 2023	30 Nov 2023	Yusra AlSayyad	DM Leadership Team Virtual Face-to-Face Meeting - 2023- Oct-24
Gregory Dubois-Felsmann Complete DMTN-105 defining the goal for "Prompt Products Release Ops" 11 Dec 2023	11 Dec 2023	Gregory Dubois- Felsmann	DM Leadership Team Virtual Face-to-Face Meeting - 2023- Oct-24

DMLT-relevant Jira Tickets

key summary reporter assignee created due

▲ Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira