

# DMLT meeting-2022-11-21

(back to the [list of all DMLT meeting minutes](#))

## Location

Browser	Room System	Phone Dial-in
<a href="https://gemini.zoom.us/j/93625401560?pwd=cjdFb1ZWVGx1eVJGSVBVUmpMRUg5UT09">https://gemini.zoom.us/j/93625401560?pwd=cjdFb1ZWVGx1eVJGSVBVUmpMRUg5UT09</a>  Meeting ID: 936 2540 1560  password: 161803	Dial closest IP: 162.255.36.11 (east coast) and 162.255.37.11 (west coast) Then use the Zoom meeting ID 936 2540 1560 as the dialing extension. For example: 936 2540 <a href="tel:162.255.37.11">1560@162.255.37.11</a> or: 162.255.37.11##936 2540 1560 Password: 161803	Dial-in numbers:  +1 346 248 7799 (US Toll)  +1 669 900 6833 (US Toll) Meeting ID: 936 2540 1560 International numbers available: <a href="https://gemini.zoom.us/j/adcUNrbXzS">https://gemini.zoom.us/j/adcUNrbXzS</a>

## Time

10:15am PT

## Attendees



- [Wil O'Mullane](#)
- [Ian Sullivan](#)
- [Frossie Economou](#)
- [Cristián Silva](#)
- [Steve Pietrowicz](#)
- [Richard Dubois](#)
- [Fritz Mueller](#)
- [Yusra AlSayyad](#)
- [Eric Bellm](#)
- [Kian-Tat Lim](#)
- [Jim Bosch](#)

## Regrets

- [Colin Slater](#)
- [Robert Lupton](#)
- [Leanne Guy](#) (vacation)

## Discussion Items

Item	Who	Notes <a href="#">Ian Sullivan</a>
Notes		last time
Project Updates	<a href="#">Wil O'Mullane</a>	<ul style="list-style-type: none"><li>• EPO prep for final review</li><li>• SFR2 prep - its almost there still</li><li>• All hands Dec 15th - 9am pacific 10 Tucson<ul style="list-style-type: none"><li>◦ Any highlight we should add ?? Backup link ?? <a href="https://docs.google.com/presentation/d/1PqkCh-1S9tfALLNmLDc9R5dyk4xvuPj-H4sdADOs_Q/edit#slide=id.g2f7fb1a1f_0_70">https://docs.google.com/presentation/d/1PqkCh-1S9tfALLNmLDc9R5dyk4xvuPj-H4sdADOs_Q/edit#slide=id.g2f7fb1a1f_0_70</a></li></ul></li><li>• Schedule workshop was good - a lot of effort. JOG (Joint Oversight Group) ok with the outcome - communication in next days (Wednesday noon).<ul style="list-style-type: none"><li>◦ Start of Ops has not changed, though some earlier milestones have changed</li></ul></li></ul>
DEI		See <a href="#">#inclusion</a> and <a href="https://www.lsst.org/about/dei">https://www.lsst.org/about/dei</a>  Community link: <a href="https://community.lsst.org/c/eji/45">https://community.lsst.org/c/eji/45</a>

ops milestones		<ul style="list-style-type: none"><li>• check dates</li><li>• add linkage to higher level milestones</li><li>• whats missing ? - nothing from Square , Qserv ..</li></ul> <div><div>• typekeysummaryassigneereporterprioritystatusresolutioncreatedupdateddue</div><div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div></div>
DM-EPO	<a href="#">Will O'Mullane</a>	LCR <a href="https://project.lsst.org/groups/ccb/node/5256#comment-8200">https://project.lsst.org/groups/ccb/node/5256#comment-8200</a> ok now ?
FAFF		<a href="https://sitcomtn-037.lsst.io/">https://sitcomtn-037.lsst.io/</a> daily will have rapid on summit, prompt at USDF and another processing at USDF .
Review of Project Milestones		<a href="https://www.lsst.org/about/project-status">https://www.lsst.org/about/project-status</a> Forecast expected next week, will discuss Nov 28.
Level 2 Milestones		<p>See also <a href="#">LSST Verification &amp; Validation Documentation</a> and <a href="#">LDM-692 (VCD)</a>.</p> <p><b>Test Plans due in the next 45 days</b></p> <div><div>KeySummaryTCreatedUpdatedDueAssigneeReporterPStatusResolution</div><div>No issues found</div></div> <p>Milestones due in the next 45 days</p> <div><div>keysummarytypcreatedupdateddueassigneereporterprioritystatusresolution</div><div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div></div>

Risk Review	<div>Risk Review meeting on December 1st.</div> <div><div><div><div><div></div><div>Risk dash board</div></div></div></div></div> <div>Risk items needing review</div> <div><div><div>keysummarytypecreatedupdateddueassigneestatusdays since review</div><div><div><div><div><div></div><div>Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div></div></div></div></div><div>Overdue risks (obligation date passed)</div><div><div><div>typekeysummaryassigneereporterprioritystatusresolutioncreatedupdateddue</div><div><div><div><div><div></div><div>Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div></div></div></div></div><div>Risk mitigations due at the end of this month</div><div><div><div>keysummarytypecreatedupdateddueassigneereporterprioritystatusresolution</div><div><div><div><div><div></div><div>Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div></div></div></div></div><div>Overdue risk mitigations</div><div><div><div>typekeysummaryassigneereporterprioritystatusresolutioncreatedupdateddue</div><div><div><div><div><div></div><div>Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div></div></div></div></div></div></div></div></div>	<div>DMLT Travel &amp; Availability this week</div> <div><div><div>Wil O'Mullane summit wednesday</div><div>Yusra AlSayyad observing tue-thursday</div><div>Kian-Tat Lim vacation next week</div></div></div> <div>Any Other Business</div> <div><div><div>Frossie Economou</div><div>as needed</div></div></div> <div>Action review</div> <div><div><div><div>Jira Cloud license - free version, not a free (or steeply discounted) full version</div><div>Postgres at summit is up. OODS has moved. Open Jira tickets and tag Brian Yanny and Olga and they will get done.</div></div></div></div>
-------------	--	--

DMLT Action Items (Confluence quick tasks)

Confluence action items on DMLT meeting minutes pages are meant to be mainly low-level actions that can be completed quickly. More substantial tasks should appear in JIRA. The label "DMLT" can be used (with any component) to mark a task as resulting from a DMLT action item.

Description	Due date	Assignee	Task appears on	Label(s)
<input type="checkbox"/> <a href="#">Frossie Economou</a> Will recommend additional Level 3 milestones for implementation beyond just the DAX-9 Butler provenance milestone. <b>15 Mar 2022</b>	15 Mar 2022	<a href="#">Frossie Economou</a>	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17	meeting-notesdmltdmlt-f2f
<input type="checkbox"/> <a href="#">Kian-Tat Lim</a> Convene a meeting with Colin, Tim, Robert, Yusra to resolve graph generation with per-dataset quantities (likely based on Consolidated DB work). <b>18 Mar 2022</b>	18 Mar 2022	<a href="#">Kian-Tat Lim</a>	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17	meeting-notesdmltdmlt-f2f
<input type="checkbox"/> <a href="#">Frossie Economou</a> Write an initial draft in the Dev Guide for what "best effort" support means <b>17 Nov 2023</b>	17 Nov 2023	<a href="#">Frossie Economou</a>	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24	dmltdmlt-f2fmeeting-notes~ebellm:favourite~mrawls:favourite~gpdf:favourite
<input type="checkbox"/> Convene a group to redo the T-12 month DRP diagram and define scope expectations <a href="#">Yusra AlSayyad</a> <b>30 Nov 2023</b>	30 Nov 2023	<a href="#">Yusra AlSayyad</a>	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24	dmltdmlt-f2fmeeting-notes~ebellm:favourite~mrawls:favourite~gpdf:favourite
<input type="checkbox"/> <a href="#">Gregory Dubois-Felsmann</a> Complete DMTN-105 defining the goal for "Prompt Products Release Ops" <b>11 Dec 2023</b>	11 Dec 2023	<a href="#">Gregory Dubois-Felsmann</a>	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24	dmltdmlt-f2fmeeting-notes~ebellm:favourite~mrawls:favourite~gpdf:favourite
<input type="checkbox"/> <a href="#">Frossie Economou</a> - you have some text for PSTN-017 <b>02 May 2024</b>	02 May 2024	<a href="#">Frossie Economou</a>	DMLT Meeting - 2024-04-22	dmltmeeting-notes
<input type="checkbox"/> <a href="#">DMLT Meeting - 2024-04-22</a> UKDF part in data facilities for PSTN-017 22 May 2024	22 May 2024		DMLT Meeting - 2024-04-22	dmltmeeting-notes
<input type="checkbox"/> <a href="#">Richard Dubois</a> USDF part in data facilities for PSTN-017 and distrib processing ?22 May 2024	22 May 2024	<a href="#">Richard Dubois</a>	DMLT Meeting - 2024-04-22	dmltmeeting-notes
<input type="checkbox"/> <a href="#">Fabio Hernandez</a> FrDF part in data facilities for PSTN-017 22 May 2024	22 May 2024	<a href="#">Fabio Hernandez</a>	DMLT Meeting - 2024-04-22	dmltmeeting-notes
<input type="checkbox"/> <a href="#">Tim Jenness</a> - section on middleware for PSTN-017 22 May 2024	22 May 2024	<a href="#">Tim Jenness</a>	DMLT Meeting - 2024-04-22	dmltmeeting-notes

DMLT Action Items (JIRA)

JIRA tasks with label "DMLT" but not TESTPLANS:

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

---