

Current-Infrastructure Meeting 2016-05-27

Date

27 May 2016

Attendees

- [Unknown User \(jalt\)](#)
- [Fritz Mueller](#)
- [Unknown User \(xiuqin\)](#)

Agenda

- Update on deployment schedule
- Nebula expansion including storage changes
- Integration environment planning (if we have quorum)

Additional Materials

- <http://timelapse.ncsa.illinois.edu/pcf/inside2/index.php>
- [FY16 Integration Environment](#) (Capture of Gregory's whiteboard drawing)

Notes

Deployment Schedule

- * Cluster Services working on disaster recovery. Work to complete early June
- * Storage Expansion working on SOW/networking. Work to complete end of June. Transition may require extended downtime.
- * Nebula Expansion working on validation. Work to complete next week.
- * Object store test infrastructure waiting on networking. On schedule for end of June.
- * Verification cluster waiting on networking. On schedule for end of June.
- * Integration environment is in design. On schedule for end of July.

Nebula Expansion

- * Lots of behind-the-scenes work to move towards live migration and a higher level of availability.
- * Expect compute and storage resource additions available next week.
- * New quotas to be around: 2400 VCPUs, 3600-4800GB RAM, 1000 instances, ~100TB block storage, 150TB object store (w/3 replicas)
- * NOTE: object store is not yet considered production. Plan to monitor for next 4-6 weeks. Reserve right to reengineer if necessary. Data loss possible!

Integration Environment

- * DB team will lead catalog loading. Significant time investment. Requires shared filesystem for loading (tmp) and local storage for processing due to latency/locking requirements.
- * Stripe82 first, WISE in December time frame. PanStarrs on next hardware cycle. Stripe82 and WISE will be co deployed.
- * Xiuqin working to get catalog / image space requirements
- * [Unknown User \(jalt\)](#) to ping [James Basney](#) about API references for websso
- * This environment does not contain an interactive user node.