

# DM Leadership Team Meeting 2018-11-26

## Location

Browser	Room System	Phone Dial-in
<a href="https://bluejeans.com/293724745/">https://bluejeans.com/293724745/</a>	1. Dial: 199.48.152.152 or <a href="#">bjn.vc</a> 2. Enter Meeting ID: 293724745 -or- use the pairing code	Dial-in numbers: <ul style="list-style-type: none"><li>+1 408 740 7256</li><li>+1 888 240 2560 (US Toll Free)</li><li>+1 408 317 9253 (Alternate Number)</li></ul> Meeting ID: 293724745

(back to the [list of all DMLT meeting minutes](#))

## Time

10:15am PT

## Attendees

- [Fritz Mueller](#)
- [Frossie Economou](#)
- [Tim Jenness](#)
- [John Swinbank](#)
- [Wil O'Mullane](#)
- [Jeff Kantor](#)
- [Simon Krughoff](#)
- [Leanne Guy](#)
- [Unknown User \(gcomoretto\)](#)
- [Kian-Tat Lim](#)
- [Robert Gruendl](#)
- [Yusra AlSayyad](#)
- [Margaret Gelman](#)
- [Zeljko Ivezić](#)
- [Vaikunth Thukral](#)
- [Colin Slater](#)
- [Margaret Gelman](#)
- [Zeljko Ivezić](#)
- [Unknown User \(xiuqin\)](#)
- [Gregory Dubois-Felsmann](#)

## Regrets

## DMLT Meeting Goals

- Weekly meeting to keep the DM leadership team **coordinated, informed, and in agreement** on the **vision, priorities, and challenges** facing DM construction, including **surfacing and resolving issues and ambiguities needing our attention**. The goal of this meeting is to provide information and decisions that help each one of us better direct our own (or our team's) activities.


## Discussion Items

Guidelines: Propose items in line with the meeting rationale (see above); include as much information in the agenda notes; summarize, don't go into details while on the call; maximize time available for discussion.

Item	Who	Notes
Project updates	<a href="#">Wil O'Mullane</a>	<ul style="list-style-type: none"><li>6 interviews this week for admins (Libby &amp; Sandra replacements).</li><li>T&amp;S Software — various issues (instability in SAL, staffing problems) to be resolved this week.</li><li>TMA schedule difficult need to get through tests this week. Dome receipt schedule disappointing. Bill/Victor meeting EIE next week re dome. Need to understand the impact. Need ETC for AMCL in January.</li><li>Key meetings: Big Bang, Aux Tel, M1M3 glass safety and pre-test review.</li><li>Bugs ("actual insects") in open top containers arriving in Chile: AURA want fumigation and will delay us.</li><li>First risk meeting with new tool (Jira) on Friday.<ul style="list-style-type: none"><li>Do not use the old tool anymore!</li><li>New tool: <a href="https://jira.lsstcorp.org/projects/RM/issues">https://jira.lsstcorp.org/projects/RM/issues</a></li></ul></li></ul>

Test plans due in the next 45 days	<a href="#">Wil O'Mullane</a>	<div><div>KeySummaryTCreatedUpdatedDueAssigneeReporterPStatusResolution</div><div>No issues found</div><div><ul style="list-style-type: none"><li>We should close plan tickets and open a "make the test report" ticket when the plans are approved.</li><li>Some unclarity about the status of LDM-503-08/08b.</li><li>LDM-503-06 not started yet; execution of the plan is pending DAQ availability.</li></ul></div><div><input checked="" type="checkbox"/> John Swinbank shift due date for LDM-503-06 test plan to March to better match with DAQ availability. 03 Dec 2018</div></div>
Planning for middleware	<a href="#">Fritz Mueller Unknown User (mbutler)</a> <a href="#">Margaret Gelman</a>	<div>Planning meeting was held 11/16. Short term assignments/targets as follows:</div> <div>November:<ul style="list-style-type: none"><li>astro_metadata_translator for obs_isst for DBB delivered to NCSA. (Tim)</li><li>laptop activator bug fixes / enhancements (Andy S.)</li></ul></div> <div>December:<ul style="list-style-type: none"><li>DBB able to ingest raw data using astro_metadata translator. (NCSA)</li><li>BG3 registry views in Oracle implemented (NCSA)</li><li>Design subsetting interface (Michelle G. + Andy S.)</li><li>RFCs for other activators submitted (Andy S.)</li><li>Examples of PipelineTasks (Coaddition, ISR, processCCD) delivered to NCSA (Jim + Nate L. + Chris W.)</li></ul></div> <div>January:<ul style="list-style-type: none"><li>Demo: ci_hsc (previously — ie, at the DMLT — PipelineTasks + coaddition — so this is an expansion of capability) on single node as PipelineTask through PipelineTask activator using BG3 (Jim et. al.)</li><li>Demo: TBD workflow without BG2 (NCSA)</li><li>Clear definition of Pegasus/BG3 interfaces (preflight, subset = repo from scratch, and merge) (NCSA)</li></ul></div>
Overdue RFCs	<a href="#">Kian-Tat Lim</a>	<div><ul style="list-style-type: none"><li>RFCs with "Planned end" past "now". (See query table below.)</li><li>RFC-538 does not actually specify the bandwidth available for alert streams, and does not therefore satisfy previous DMLT actions.<ul style="list-style-type: none"><li>Not clear which document that should be recorded in; perhaps LDM-148.</li><li>Opportunity for new documentation here describing capabilities in operations.</li></ul></li></ul></div> <div><input checked="" type="checkbox"/> Wil O'Mullane, Leanne Guy , John Swinbank , Zeljko Ivezić — coordinate production of document describing when &amp; how operational capabilities will be made available (e.g., when do alerts become available? What is the latency? What is the bandwidth? etc) 07 Jan 2019</div>
Technical papers	<a href="#">Tim Jenness</a>	<div><ul style="list-style-type: none"><li>T/CAMs to think about technical papers which could be written as part of commissioning.<ul style="list-style-type: none"><li>e.g. Qserv.</li></ul></li><li>We should think about an A&amp;C special edition.</li></ul></div> <div><input checked="" type="checkbox"/> Leanne Guy — forward list of science papers from commissioning to the DMLT. 03 Dec 2018</div>
Trailed star cadence	<a href="#">Simon Krughoff</a>	<div><ul style="list-style-type: none"><li>David Thomas (Camera Team) working on a cadence white paper on trailed stars.<ul style="list-style-type: none"><li>And wants a GPU cluster at the base or NCSA to help.</li></ul></li><li>This is an enhancement; it is not of immediate relevance to DM construction and will go for SAC review.</li></ul></div>
Change Control Board report	<a href="#">Kian-Tat Lim</a>	<div><ul style="list-style-type: none"><li>Change requests of interest to DM</li></ul></div>
Open todo items	<a href="#">Wil O'Mullane</a>	
DMLT travel & availability this week	<a href="#">Wil O'Mullane</a>	<a href="#">Wil O'Mullane</a> Admin interviews this week and TSS big Bang ..

• Overdue RFCs

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div>										

Past action items

- Outstanding DMLT meeting action items (Confluence tasks)
- Outstanding JIRA issues assigned to the DMLT team (includes DMLT label as well for historical reasons)

Open DMLT actions

Description	Due date	Assignee	Task appears on
<input type="checkbox"/> <a href="#">Frossie Economou</a> Will recommend additional Level 3 milestones for implementation beyond just the DAX-9 Butler provenance milestone. <b>15 Mar 2022</b>	15 Mar 2022	<a href="#">Frossie Economou</a>	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17
<input type="checkbox"/> <a href="#">Kian-Tat Lim</a> Convene a meeting with Colin, Tim, Robert, Yusra to resolve graph generation with per-dataset quantities (likely based on Consolidated DB work). <b>18 Mar 2022</b>	18 Mar 2022	<a href="#">Kian-Tat Lim</a>	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17
<input type="checkbox"/> <a href="#">Frossie Economou</a> Write an initial draft in the Dev Guide for what "best effort" support means <b>17 Nov 2023</b>	17 Nov 2023	<a href="#">Frossie Economou</a>	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> Convene a group to redo the T-12 month DRP diagram and define scope expectations <a href="#">Yusra AlSayyad</a> <b>30 Nov 2023</b>	30 Nov 2023	<a href="#">Yusra AlSayyad</a>	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> <a href="#">Gregory Dubois-Felsmann</a> Complete DMTN-105 defining the goal for "Prompt Products Release Ops" <b>11 Dec 2023</b>	11 Dec 2023	<a href="#">Gregory Dubois-Felsmann</a>	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> <a href="#">Frossie Economou</a> - you have some text for PSTN-017 <b>02 May 2024</b>	02 May 2024	<a href="#">Frossie Economou</a>	DMLT Meeting - 2024-04-22
<input type="checkbox"/> <a href="#">DMLT Meeting - 2024-04-22</a> UKDF part in data facilities for PSTN-017 22 May 2024	22 May 2024		DMLT Meeting - 2024-04-22
<input type="checkbox"/> <a href="#">Richard Dubois</a> USDF part in data facilities for PSTN-017 and distrib processing ? 22 May 2024	22 May 2024	<a href="#">Richard Dubois</a>	DMLT Meeting - 2024-04-22
<input type="checkbox"/> <a href="#">Fabio Hernandez</a> FrDF part in data facilities for PSTN-017 22 May 2024	22 May 2024	<a href="#">Fabio Hernandez</a>	DMLT Meeting - 2024-04-22
<input type="checkbox"/> <a href="#">Tim Jenness</a> - section on middleware for PSTN-017 22 May 2024	22 May 2024	<a href="#">Tim Jenness</a>	DMLT Meeting - 2024-04-22
<input type="checkbox"/> <a href="#">Cristián Silva</a> - section on summit/data acquisition for PSTN-017 22 May 2024	22 May 2024	<a href="#">Cristián Silva</a>	DMLT Meeting - 2024-04-22
<input type="checkbox"/> <a href="#">Richard Dubois</a> who from SLAC?		<a href="#">Richard Dubois</a>	DMLT Meeting - 2024-04-29
<input type="checkbox"/> <a href="#">Cristián Silva</a> if you come to SLAC lets have plenty of photos of locks and racks etc ..		<a href="#">Cristián Silva</a>	DMLT Meeting - 2024-04-29