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2022 Progress so far…
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Cold aisle in computer room , 30% colder!

New virtualization clusters at summit and base

Base datacenter was officially received by Noirlab

New cctv

NET Meeting - LDM-732, LSE-78, LSE-479, vNOC

https://www.lsst.org/scientists/glossary-acronyms
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2022 Progress so far…
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Camera fibers to TMA 

+ the usual, tuning monitoring, tickets, firefighting, more fibers, docs, etc.

Backup link tested (40gb)

TTS delivered

Yagan delivered - (ex-Andes)

Maintenance  window - Thursday!

Carlos Barria - New Devops Eng.

Monitoring improvements, k8s logs, metrics, etc. 

https://www.lsst.org/scientists/glossary-acronyms
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Upcoming soon(ish)
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*ACI Apocalypse (Q422) - ittn-043.lsst.io 

Backups

Dome network, still testing a mesh deployment.  

EL8, devops first then the rest.  

Commissioning Cluster, @summit

Summit Backup Link

Postgres @summit

https://www.lsst.org/scientists/glossary-acronyms
http://ittn-043.lsst.io
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Not so soon

5

Summit Computer Room (23?) - ittn-039.lsst.io, more power sockets, better airflow, cables 
re-certifications, etc

3rd Floor Lab - ittn-047.lsst.io 

+ the usual

Unification of Authorization mechanisms, w/Frossie

BTS, purchased in Feb. still in backorder 

Encryption, SFR5

PTP

Base Computer Room, after Summit CR 

aaaaarrrrrrr!

https://www.lsst.org/scientists/glossary-acronyms
http://ittn-039.lsst.io
http://ittn-047.lsst.io
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Commissioning Cluster - Antu 

784 Cores / 2.8TB Ram / 13 Nodes ~ 20RU

DDN ~700TB Appliance

Some Considerations:

All new hardware is backordered (6-7 months, yes, it could get worse)

DDN does not fit in the Summit CR (or base..)

There are no more power sockets at the summit (waiting on a new UPS)

Summit-Base 4x100gb by end of the year + 300mb Backup in the next 2 months

● What do we need for commissioning and when to order it ..
● what needs to be installed on a cluster at the base or summit
● do we need processing a the base or should we rely on USDF ?
● how does camera diagnostic cluster fit in ..

https://www.lsst.org/scientists/glossary-acronyms

