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• Complete work begun on v1 web services
• Imgserv (SODA full cutouts)
• Metaserv (SIAv2)
• Dbserv (TAP w/ async)
• Authentication

• L1/AP database Oracle experiments

• Develop schema for reformatted EFD
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• Qserv
• Ingest and secondary index
• Next-to-data processing prototype
• Health and status monitoring (dashboard)

• PDAC / Science Platform
• K8s tooling and CI revamp
• Rapid iteration on API access from notebooks
• HSC load

• Butler / Supertask / Provenance
• ???
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• LDM-503-1 Science Platform w/ WISE in PDAC
• DM-DAX-2 Query service w/ TAP async
• DM-DAX-3 Image cutout service w/ SODA
• DM-DAX-4 Metadata service w/ SIAv2

• LDM-503-2 HSC Reprocessing
• DM-DAX-5 Ingest improvements

• LSST-1220 EFD ETL Under DM Control
• DM-DAX-11 Schema design for transformed EFD
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• LDM-503-4 AuxTel DAQ integration functionality test
• DM-DAX-7 Butler read from data backbone

• LDM-503-9 Verification test ahead of pre-ops rehearse
• DM-DAX-8 Supertask for full focal plane
• DM-DAX-9 Provenance system, “details TBD”
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