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Level 2 Milestones

LDM-503-05: Alert Distribution Validation
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• Due 2018-07-02. 

• In brief, demonstrate that we can deploy an alert distribution system, including mini-
broker with filtering capability, at the Data Facility. 

• Following test spec in LDM-533. 

• Draft available; comments received from LDF, which we've not yet digested. 

• We are in good shape to meet this milestone.



Level 2 Milestones

LDM-503-09A: Pipelines Release Fall 2018
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• Due 2018-11-30. 

• Effectively an aggregation of all pipelines functionality which will be available for 
LDM-503-09 (the first Ops Rehearsal). 

• Whether this corresponds to a “release” with a version number, release notes, 
characterization report, etc TBD (likely discussed between me writing these slides and presenting them...). 

• Some Pipelines L3 milestones are currently tagged as predecessors for other F18 L2 
milestones, but they should all(?) be retargeted to this one. 

• This includes 4 AP L3 milestones and 11 DRP L3 milestones. 

• Almost all of these are well accounted for in the current plan, except DM-DRP-9 (Data 
Reduction Pipeline for Auxiliary Telescope), now expected early 2019.



Alert Production

Activities for F18 (1)
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• Technical Debt. 

• Reserving a significant fraction of our available effort to address debt issues. 

• How we plan and address this work is still up for discussion 

• Jim's talk of Tuesday is obviously on my mind as I write that 

• This work will be handled by several members of the AP on DM-14447. 

• MOPS. 

• Work on the MOPS codebase to by Joachim Moeyens to resume in F18B. 

• This will involve implementing a version of the algorithm recently described by Holman et al. 

• DM-14432. 

• Also ongoing work by Mario to refresh our plans for interaction with the Minor Planet Center.
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• AP Pipeline enhancements. 

• Forced photometry during DiffExp processing; Morrison; DM-14433. 

• Improvements to source association, incl. l1dbproto evaluation/integration; Morrison; 
DM-8471. 

• Regular “QA” processing; Rawls; DM-14464. 

• Expecting that this will involve working with Eric Morganson (LDF). 

• AP pipeline infrastructure; Findeisen; DM-14431. 

• This includes things like CI integration, metric collection, etc. 

• But also: SuperTask/BG3 integration, which will play into ongoing middleware work.
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• Proper motion in reference catalogs. 

• Owen; DM-8837. 

• Continuing work started by Paul Price. 

• Middleware. 

• Owen; DM-14449. 

• Primary focus on assisting with AP conversion to new middleware. 

• But expectation (given yesterday's discussion) that this involves actually joining the 
BG3/SuperTask team.
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• Jointcal. 

• Parejko; DM-12196. 

• Detailed plans still have to be fleshed out (John & John & Jim meeting this 
afternoon). 

• Mini-Broker. 

• Patterson; DM-10024. 

• Scaling out the LDM-503-05 broker: demonstrating that it can handle filtering a 
realistically sized stream, manage appropriate resource constraints, add & remove 
filters dynamically, etc. 

• Also discussions with SUIT about the interface.
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• DCR Corrected Coadds. 

• Sullivan; DM-12196. 

• Large scale tests of existing (post DM-9613) codebase. 

• Prototype extension to variable PSFs. 

• Mid-cycle review to determine direction of future development. 

• Real-Bogus Prototype. 

• Currently no epic: will be inserted in F18B depending on schedule. 

• Patterson & Parejko.
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Calibration Products

Activities for F18 (1)
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• Still in flux depending on current hiring. However, best guess is: 

• Collimated beam projector data analysis. 

• Fisher-Levine. 

• Developing the code that will take us from CBP observations to the various LDM-151-
described data products. 

• Auxiliary Telescope pipeline development. 

• Guyonnet & Fisher-Levine. 

• Currently, we have a bunch of scripts that provide useful functionality, but not a 
coherent product. 

• Will finish development & package for deployment (expected early 2019).



Calibration Products

Activities for F18 (2)
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• Detector characterization. 

• New hire. 

• Tracking work going on in DESC-PCWG and the Camera Team. 

• Understanding and implementing how we need to apply the results of that in DM. 


