
DAX F18 Plans
Fritz Mueller, Vaikunth Thukral

SLAC National Accelerator Laboratory



DMLT F2F – MAY 2018 – UNIVERSITY OF WASHINGTON 2

• Work carrying over from S18
• Ingest and loading improvements
• Qserv monitoring dashboard
• SIAv2 and SODA IVOA web services

• DAX services
• Deployment in lspdev
• Further IVOA interface coverage (RegTAP, TAP_SCHEMA)
• A&A

DAX F18 Planned Work



• PDAC
• Deploy Qserv data replication
• Gaia DR2 ingest
• HSC data load delayed ~2mo. for “DPDD-ification”

• Qserv
• Begin work on multi-master*
• Non-partitioned tables
• Query coverage improvements
• Data synthesizer
• Finish KPM30/Start KPM50
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DAX F18 Planned Work



• Supertask
• Get appropriate serialized QuantumGraph to NCSA
• QuantumSolver

• BG3 complete ci_hsc milestone

• Kubernetes everywhere

• Next-to-database prototyping continues

• Other loose ends
• Calibration database ???
• EFD ETL schema ???
• PPDB ???
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DAX F18 Planned Work
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• DM-DAX-3/4 (IVOA SODA/SIAv2)

• DM-DAX-5 (HSC Ingest)

• DM-DAX-7 (Butler DBB interface for images)

• DM-DAX-11 (Transformed EFD Schema)

• DLP-802 (PPDB design)

F18 Delayed Milestones


