

# Vera C. Rubin Observatory

## Architecture S20A Progress and S20B Plans

Kian-Tat Lim




CHARLES AND LISA SIMONYI FUND  
••• FOR ARTS AND SCIENCES •••



# S20A Progress

Rubin  
Observatory



# Rubin Observatory Meetings

NAS SSB

DM Boot Camp

DOE Bids

Google Cloud



# Requirements and Design

Sizing model

Prompt Services build/deploy

DMTN-134 image capture simplification

# Oversight and Release

Substantial work on DMTN-104

Test plan and verification work

19.0.0 release

Jenkins debugging

# Investigation and Coding

obs\_Isst and LATISS header work

Gen3 Middleware coding and management

DMTN-133 for OCPS


LSP auth documentation and handover

Conda work as discussed yesterday

AWS PoC report

# S20B Plans

Rubin  
Observatory



# Requirements and Design

Write guidelines for use of PyViz

Butler Gen3 consulting

Prompt Services consulting

Requirements traceability and LDM-148 refresh



# Oversight and Release

DMTN-104

Ongoing test plan and verification work

20.0.0 release prep

Jenkins debugging and refactoring

# Investigation and Coding

Gen3 Middleware management and coding

OCS-Controlled Pipelines coding

Build engineering and packaging