




# Diagram: Data Management Project - JIRA Agile - Developers




# Diagram: Data Management Planning Project - JIRA Agile - T/CAMs



# Diagram: Data Management Planning - PMCS - Project Manager and Control Specialist



# Diagram: Data Management Planning - LDM-240 - DM PM, PS, SA and T/CAMs



## Example

Milestones, Meta-Epics, KPMs are in Data Management Planning Project  
Epics and Stories in Data Management Project

ME: DLP-47 Mountain - Base Fiber Path blocks DLP-41

E: DM-2500 Mountain - Base fiber path design and installation method 10 SP

S: DM-2591 Comparison of ALMA summit to base link with LSST 2 SP

S: DM-2689 Review with Telefonica revised path Tololo - Pachon 2 SP

.... (ends with path defined and installation method defined and contracted)

MS: DLP-41 Mountain - Base Fiber Path Ready S15 blocks DLP-49

ME: DLP-49 Mountain - Base Fiber blocks DLP-37

E: DM-2763 Mountain - Base fiber implementation 40 SP

S: DM-2597 Fiber installation on AURA property from Gate to Pachon 20 SP

... (ends with fiber installed and tested for integrity)

MS: DLP-37 Mountain - Base Fiber Ready S15 blocks DLP-50

ME: DLP-50 Mountain - Base Initial Capability blocks DLP-40

E: DM-2585 Purchase of network equipment for use in Chile

S: DM-2690 Review with Reuna RFQ strategy for end equipment

S: DM-2744 Second Review with Chris Smith AURA head

.... (ends with 100 Gbps AURA equipment installed at Mountain and Base)

E: DM-2765 Measure and Verify Mountain - Base Network Initial Bandwidth (relates to KPM  
DLP-59)

S: ....

MS: DLP-40 Mountain - Base Initial Capability Ready S16

DLP-59 Long Haul Network Bandwidth (KPM)