


## "Architecture" F17 Plans



# "Arch Team" ⇒ DM Systems Engineering



- Figure out how management of DM SysEng works
  - Epics and definitions of done can be used
  - Sometimes problems with dependencies on outside groups
  - Who is the "TCAM"?



- Requirements
  - Complete DMSR
  - Trace DMSR to OSS and above
  - Detailed requirements verification plans
- Hire Requirements Engineer
- Risk process
- Internal interfaces
- LSST and DM CCBs



- Hand off interfaces
  - Write summary
  - Work with interface owners and Tim/Req Engineer
  - ICD to product traceability



- LDM-148 DMS Design
  - Product tree
  - DMSR to product traceability
- Other review documents
- Assist with sizing/cost model
- Assist with technology investigations
  - Database
  - Cloud