

DMCCB

See <https://ldm-294.lsst.io/> section 7.4 for DMCCB organizational details.

Next Meeting(s)

[2021 - 01 - 27 DMCCB#79](#)

Members

Core members:

- DM Project Manager ([Wil O'Mullane](#)) or deputy ([John Swinbank](#))
- DM Subsystem Scientist ([Leanne Guy](#)) or deputy ([Colin Slater](#))
- DM System Engineer - DMCCB chair ([Tim Jenness](#))
- DM Operations Architect ([Michelle Butler](#))
- Software Architect ([Kian-Tat Lim](#))
- DM Configuration and Release Manager - DMCCB Secretary ([Gabriele Comoretto](#))

Optional Members (involved when topics require their expertise):

- Pipelines Scientist
- Science Pipelines Architect
- T/CAMs or delegates

Responsibilities

- Determine when deliverables (controlled documents and software) are of sufficient maturity and quality to be baselined (placed under configuration controlled status) or released.
- Review and approve/reject proposed changes to baselined items - any LCR must go through the DMCCB
- Review and approve/reject proposed changes to the planned releases and their content
- Review all RFCs and approves 'flagged' RFCs
- Monitor DM Jira issues status (in support to the monitoring activity done by J.Swinbank)
- Ensure that the DM Technical Baseline (LDM-xxx) documents follow LSST and DM configuration control processes
- Monitor and approve DM software releases

When

Every Wednesday 9.00 AM Pacific.

Past Meetings

[2021 - 01 - 20 DMCCB#78](#)

[2021 - 01 - 13 DMCCB#77](#)

[2021 - 01 - 06 DMCCB#76](#)

[2020 - 12 - 16 DMCCB#75](#)

[2020 - 12 - 09 DMCCB#74](#)

[2020 - 12 - 02 DMCCB#73](#)

[2020 - 11 - 25 DMCCB#72](#)

[2020 - 11 - 11 DMCCB#71](#)

[2020 - 11 - 04 DMCCB#70](#)

[2020 - 10 - 28 DMCCB#69](#)

[2020 - 10 - 21 DMCCB#68](#)

[2020 - 10 - 07 DMCCB#67](#)

[2020 - 09 - 30 DMCCB#66](#)

[2020 - 09 - 23 DMCCB#65](#)

2020 - 09 - 16 DMCCB#64
2020 - 09 - 09 DMCCB#63
2020 - 08 - 26 DMCCB#62
2020 - 08 - 19 DMCCB#61
2020 - 08 - 05 DMCCB#60
2020 - 07 - 29 DMCCB#59
2020 - 07 - 15 DMCCB#58
2020 - 07 - 08 DMCCB#57
2020 - 07 - 01 DMCCB#56
2020 - 06 - 24 DMCCB#55
2020 - 06 - 17 DMCCB#54
2020 - 06 - 10 DMCCB#53
2020 - 06 - 03 DMCCB#52
2020 - 05 - 27 DMCCB#51
2020 - 05 - 20 DMCCB#50
2020 - 05 - 06 DMCCB#49
2020 - 04 - 22 DMCCB#47
2020 - 04 - 15 DMCCB#46
2020 - 04 - 08 DMCCB#45
2020 - 04 - 01 DMCCB#44
2020 - 03 - 11 DMCCB#43
2020 - 03 - 04 DMCCB#42
2020 - 02 - 19 DMCCB#41
2020 - 02 - 12 DMCCB#40
2020 - 02 - 05 DMCCB#39
2020 - 01 - 29 DMCCB#38
2020 - 01 - 15 DMCCB#37
2020 - 01 - 08 DMCCB#36
2019 - 12 - 18 DMCCB#35
2019 - 12 - 11 DMCCB#34
2019 - 12 - 04 DMCCB#33
2019 - 11 - 20 DMCCB#32
2019 - 10 - 23 DMCCB#31
2019 - 10 - 16 DMCCB#30
2019 - 10 - 02 DMCCB#29
2019 - 09 - 25 DMCCB#28
2019 - 09 - 18 DMCCB#27
2019 - 09 - 11 DMCCB#26
2019 - 09 - 04 DMCCB#25
2019 - 08 - 21 DMCCB#24

2019 - 07 - 31 DMCCB#23
2019 - 07 - 24 DMCCB#22
2019 - 07 - 17 DMCCB#21
2019 - 07 - 10 DMCCB#20
2019 - 06 - 26 DMCCB#19
2019 - 06 - 12 DMCCB#18
2019 - 05 - 29 DMCCB#17
2019 - 05 - 22 DMCCB#16
2019 - 05 - 15 DMCCB#15
2019 - 05 - 08 DMCCB#14
2019 - 05 - 01 DMCCB#13
2019 - 04 - 24 DMCCB#12
2019 - 04 - 17 DMCCB#11
2019 - 04 - 03 DMCCB#10
2019 - 03 - 27 DMCCB#9
2019 - 03 - 20 DMCCB#8
2019 - 03 - 06 DMCCB#7
2019 - 02 - 20 DMCCB#6
2019 - 02 - 14 DMCCB#5
2019 - 02 - 06 DMCCB#4
2019 - 01 - 30 DMCCB#3
2019 - 01 - 23 DMCCB#2
2019 - 01 - 15 DMCCB#1