

DMLT Meeting: 2019-07-22

(back to the [list of all DMLT meeting minutes](#))

Location

Browser	Room System	Phone Dial-in
https://bluejeans.com/293724745/	<ol style="list-style-type: none">1. Dial: 199.48.152.152 or bjn.vc2. Enter Meeting ID: 293724745 -or- use the pairing code	Dial-in numbers: <ul style="list-style-type: none">• +1 408 740 7256• +1 888 240 2560 (US Toll Free)• +1 408 317 9253 (Alternate Number) Meeting ID: 293724745

Time

10:15am PT

Attendees

- [Wil O'Mullane](#)
- [Frossie Economou](#)
- [Robert Lupton](#)
- [Tim Jenness](#)
- [Unknown User \(gcomoretto\)](#)
- [Leanne Guy](#)
- [Eric Bellm](#)
- [Colin Slater](#)
- [Fritz Mueller](#)
- [Gregory Dubois-Felsmann](#)
- [Jim Bosch](#)
- [Jeff Kantor](#)
- [John Swinbank](#)
- [Margaret Gelman](#)
- [Kian-Tat Lim](#)

Regrets

-

Discussion Items

Item	Who	Notes
Project Updates	Wil O'Mullane	<ul style="list-style-type: none">• Jira is offline: IT working to restore service.• DOME DUE DATE SEPT 15. TMA people arriving Sept 13.• AuxTel (Tiago, Patrick) going on sky tonight for first time - pointing tests - no spectrograph.• JSR reviewers: new additions in bold. Note that Steve Padin is no longer listed.<ul style="list-style-type: none">◦ Michael Wise◦ Rachel Dudik◦ Richard Simon◦ George Angeli◦ Klaus Honscheid◦ Herman Cease◦ Paul Schechter◦ Tony Travouillon◦ Steven Schectman◦ Jack Salazar◦ Dean Hoffer◦ Brian Huizenga◦ Kurt Fisher◦ Michael Levi◦ Lory Wingate◦ Amanda Bosh (EPO?)◦ Elizabeth Sexton-Kennedy (DM also AMCL)◦ Kerstin Kleese van Dam (DM probably looking at profile)• Scope options update about to hit LCR. Scope options cover 22% of ETC (which makes management happy).
Review JSR /JDR doc pack	Wil O'Mullane	<ul style="list-style-type: none">• Spreadsheet.• Note nominal doc deadline is today; we are waiting to be polled for documents.• We will only submit documents which are marked as "ok" on the spreadsheet.

Description	Due date	Assignee	Task appears on
<input type="checkbox"/> Frossie Economou Will recommend additional Level 3 milestones for implementation beyond just the DAX-9 Butler provenance milestone. 15 Mar 2022	15 Mar 2022	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17
<input type="checkbox"/> Kian-Tat Lim Convene a meeting with Colin, Tim, Robert, Yusra to resolve graph generation with per-dataset quantities (likely based on Consolidated DB work). 18 Mar 2022	18 Mar 2022	Kian-Tat Lim	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17
<input type="checkbox"/> Frossie Economou Write an initial draft in the Dev Guide for what "best effort" support means 17 Nov 2023	17 Nov 2023	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> Convene a group to redo the T-12 month DRP diagram and define scope expectations Yusra AlSayyad 30 Nov 2023	30 Nov 2023	Yusra AlSayyad	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> Gregory Dubois-Felsmann Complete DMTN-105 defining the goal for "Prompt Products Release Ops" 11 Dec 2023	11 Dec 2023	Gregory Dubois-Felsmann	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> Frossie Economou - you have some text for PSTN-017 02 May 2024	02 May 2024	Frossie Economou	DMLT Meeting - 2024-04-22
<input type="checkbox"/> DMLT Meeting - 2024-04-22 UKDF part in data facilities for PSTN-017 22 May 2024	22 May 2024		DMLT Meeting - 2024-04-22
<input type="checkbox"/> Richard Dubois USDF part in data facilities for PSTN-017 and distrib processing ? 22 May 2024	22 May 2024	Richard Dubois	DMLT Meeting - 2024-04-22
<input type="checkbox"/> Fabio Hernandez FrDF part in data facilities for PSTN-017 22 May 2024	22 May 2024	Fabio Hernandez	DMLT Meeting - 2024-04-22
<input type="checkbox"/> Tim Jenness - section on middleware for PSTN-017 22 May 2024	22 May 2024	Tim Jenness	DMLT Meeting - 2024-04-22
<input type="checkbox"/> Cristián Silva - section on summit/data acquisition for PSTN-017 22 May 2024	22 May 2024	Cristián Silva	DMLT Meeting - 2024-04-22

DMLT-relevant Jira Tickets

key	summary	reporter	assignee	created	due
-----	---------	----------	----------	---------	-----



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)
