

DMLT Meeting - 2020-03-09

(back to the [list of all DMLT meeting minutes](#))

Location

Browser	Room System	Phone Dial-in
https://bluejeans.com/293724745/	<ol style="list-style-type: none">1. Dial: 199.48.152.152 or bjn.vc2. Enter Meeting ID: 293724745 -or- use the pairing code	Dial-in numbers: <ul style="list-style-type: none">• +1 408 740 7256• +1 888 240 2560 (US Toll Free)• +1 408 317 9253 (Alternate Number) Meeting ID: 293724745

Time

10:15am PT


Attendees

- [Wil O'Mullane](#)
- [Frossie Economou](#)
- [Leanne Guy](#)
- [Jeff Kantor](#)
- [Unknown User \(mbutler\)](#)
- [Yusra AlSayyad](#)
- [Tim Jenness](#)
- [Robert Gruendl](#)
- [John Swinbank](#)
- [Eric Bellm](#)
- [Unknown User \(gcomoretto\)](#)
- [Simon Krughoff](#)
- [Gregory Dubois-Felsmann](#)
- [Robert Lupton](#)
- [Kian-Tat Lim](#)
- [Colin Slater](#)

Regrets


Discussion Items

Item	Who	Notes
Project updates	Wil O'Mullane	<ul style="list-style-type: none">• Wil & Victor both encouraging remote meetings / not mingling where possible.<ul style="list-style-type: none">◦ Fine to encourage teams to work from home.◦ As of now, travel for observing / to Chile is not known to be forbidden; Wil O'Mullane is checking with Victor.• LSST@Europe4 cancelled/postponed; other meetings are also being cancelled (Tucson Book fair science city is off) and remote work in many places. SPIE? ADASS?• Camera schedule - Vincent progress with cold system - but another week of delay perhaps.• Alignment test will go ahead (despite one person from Seattle joining — will be isolated as much as possible) since otherwise not sure when to do it. Andy Connolly+2 not traveling; a review of active optics will be remote.• Should keep track of any schedule impact from CORVID-19.• TMA may be six weeks early. Causing pressure on system integration. ComCam refrigeration pathfinder, M2Hexapod, Oil line supply, Dome .. plus all the software for this lot. https://confluence.lsstcorp.org/pages/viewpage.action?pageId=129040407<ul style="list-style-type: none">◦ Expect minimal impact on DM from this.◦ Data transport to NCSA will be necessary.• Sandrine - trying to do full software integration on level 3. Being written up as the best we would like- then see what we can do.
DMLT F2F	John Swinbank	<ul style="list-style-type: none">• Next meeting is scheduled for Seattle, 12–14 May.• Details on Confluence; you can go ahead and start suggesting discussion topics.• You're aware of the current travel situation, in particular as it impacts Seattle. We have not (yet) decided to make this meeting remote only, but we suggest you do not book travel or make other arrangements for the time being.<ul style="list-style-type: none">◦ Expect to make a final call in mid-April.
CCB	Unknown User (gcomoretto)	Escalated issues to be reviewed by: <ul style="list-style-type: none">• J. Swinbank• F. Mueller• F. Economou


Level 2 Milestones	John Swinbank	<p>Test Plans due in the next 45 days</p> <p>Key Summary T Created Updated Due Assignee Reporter P Status Resolution</p> <p>No issues found</p> <p>Milestones due in the next 45 days</p> <p>key summary type created updated due assignee reporter priority status resolution</p> <div>  Jira project doesn't exist or you don't have permission to view it. <p>View these issues in Jira</p> </div> <ul style="list-style-type: none"> Expect LDM-503-10b is blocked on camera cooling. <ul style="list-style-type: none"> The milestone is formally described as 21 rafts, but Robert Lupton is concerned that we should also test corner rafts. <p><input checked="" type="checkbox"/> Unknown User (mbutler) — check if LDM-503-10b is blocked by an appropriate camera milestone, and, if not, push it into the future. 16 Mar 2020</p>
Any other business	Wili O'Mullane	
DMLT travel & availability this week	Wili O'Mullane	<ul style="list-style-type: none"> Wili O'Mullane will be flying on Tuesday and will be at the US embassy this week (COVID-19 permitting); will be out Thursday. Gregory Dubois-Felsmann speaking at (now online only) Google meeting. Unknown User (mbutler) at Rucio workshop this week virtually, and out Thursday and Friday.

RFCs

Overdue

key	summary	reporter	assignee	created	planned end
<div>  Jira project doesn't exist or you don't have permission to view it. <p>View these issues in Jira</p> </div>					

Due this week

key	summary	reporter	assignee	created	planned end
<div>  Jira project doesn't exist or you don't have permission to view it. <p>View these issues in Jira</p> </div>					

Action Items

Confluence Quick Tasks

Description	Due date	Assignee	Task appears on
<input type="checkbox"/> Frossie Economou Will recommend additional Level 3 milestones for implementation beyond just the DAX-9 Butler provenance milestone. 15 Mar 2022	15 Mar 2022	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17
<input type="checkbox"/> Kian-Tat Lim Convene a meeting with Colin, Tim, Robert, Yusra to resolve graph generation with per-dataset quantities (likely based on Consolidated DB work). 18 Mar 2022	18 Mar 2022	Kian-Tat Lim	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17
<input type="checkbox"/> Frossie Economou Write an initial draft in the Dev Guide for what "best effort" support means 17 Nov 2023	17 Nov 2023	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> Convene a group to redo the T-12 month DRP diagram and define scope expectations Yusra AlSayyad 30 Nov 2023	30 Nov 2023	Yusra AlSayyad	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> Gregory Dubois-Felsmann Complete DMTN-105 defining the goal for "Prompt Products Release Ops" 11 Dec 2023	11 Dec 2023	Gregory Dubois-Felsmann	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> Frossie Economou - you have some text for PSTN-017 02 May 2024	02 May 2024	Frossie Economou	DMLT Meeting - 2024-04-22
<input type="checkbox"/> DMLT Meeting - 2024-04-22 UKDF part in data facilities for PSTN-017 22 May 2024	22 May 2024		DMLT Meeting - 2024-04-22
<input type="checkbox"/> Fabio Hernandez FrDF part in data facilities for PSTN-017 22 May 2024	22 May 2024	Fabio Hernandez	DMLT Meeting - 2024-04-22
<input type="checkbox"/> Richard Dubois USDF part in data facilities for PSTN-017 and distrib processing ? 22 May 2024	22 May 2024	Richard Dubois	DMLT Meeting - 2024-04-22
<input type="checkbox"/> Tim Jenness - section on middleware for PSTN-017 22 May 2024	22 May 2024	Tim Jenness	DMLT Meeting - 2024-04-22
<input type="checkbox"/> Cristián Silva - section on summit/data acquisition for PSTN-017 22 May 2024	22 May 2024	Cristián Silva	DMLT Meeting - 2024-04-22

DMLT-relevant Jira Tickets

key	summary	reporter	assignee	created	due
-----	---------	----------	----------	---------	-----



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)
