

DMLT Meeting - 2020-07-13

(back to the [list of all DMLT meeting minutes](#))

In Location

Browser	Room System	Phone Dial-in
https://bluejeans.com/293724745/	<ol style="list-style-type: none">1. Dial: 199.48.152.152 or bjn.vc2. Enter Meeting ID: 293724745 -or- use the pairing code	Dial-in numbers: <ul style="list-style-type: none">• +1 408 740 7256• +1 888 240 2560 (US Toll Free)• +1 408 317 9253 (Alternate Number) Meeting ID: 293724745

Time

10:15am PT

Attendees

- [Colin Slater](#)
- [Eric Bellm](#)
- [Fritz Mueller](#)
- [Frossie Economou](#)
- [Kian-Tat Lim](#)
- [Leanne Guy](#)
- [Robert Gruendl](#)
- [Robert Lupton](#)
- [Simon Krughoff](#)
- [Wil O'Mullane](#)
- [Yusra AlSayyad](#)
- [John Swinbank](#)
- [Unknown User \(gcomoretto\)](#)
- [Jim Bosch](#)
- [Gregory Dubois-Felsmann](#)
- [Unknown User \(mbutler\)](#)

Discussion Items

Item	Who	Notes
Project updates	Wil O'Mullane	<ul style="list-style-type: none">• Logistics for review - (Plenary) slides should be provided today. Confirmed that not officially release docs are fine for JDR.• Trying to get the telescope/camera ICD properly formalized "as built" - there are potential non conformance on both sides. This will be an on going discussion in the next while (coolant, temperature ..) started with LCR-2303 (especially the comments).
Snowmass 2021 Meeting	Wil O'Mullane Leanne Guy	<p>Every half-decade or so the US high energy physics community engages in a planning process that looks ahead five to ten years to prioritize possible future directions and projects. There used to be a meeting lasting several weeks in Snowmass, Colorado for this exercise. Although we no longer have a long meeting there, the name Snowmass has stuck. The previous plan was called Snowmass 2013, and we are now working on Snowmass 2021, which will culminate with a large meeting July 11-20 in Seattle and a report later that Fall. Details can be found at the wiki snowmass21.org</p> <p>The planning is organized by "Frontiers," and we would like to introduce the Computational Frontier. It is important that experiments and groups doing large scale computations be well represented in the Computational Frontier. The main page in the wiki for this frontier is here: https://snowmass21.org/computational/start</p> <p>We have been asked if some DM people would attend this meeting. Action on everybody to review this and see if they will be interested.</p> <p>Yusra AlSayyad will be going to a kick-off meeting today and will report back.</p> <p><input checked="" type="checkbox"/> All DMLT — Review Snowmass 2021 website and decide if you are interested. 20 Jul 2020</p>
DM-CCB	Unknown User (gcomoretto)	

Risks or Schedule

Wil O'Mullane

- Risk dash board
- Risk items needing review

Overdue risks (obligation date passed)

typekeysummaryassigneereporterprioritystatusresolutioncreatedupdateddue

Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira

Risk mitigations due at the end of this month

keysummarytypcreatedupdateddueassigneereporterprioritystatusresolution

Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira

Overdue risk mitigations

typekeysummaryassigneereporterprioritystatusresolutioncreatedupdateddue

Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira

Any other business

Wil O'Mullane


Availability

Wil O'Mullane

- Wil O'Mullane — CMB-S4 Directors review this week - Tues 7:30 - Thursday 12:00 (PT).
 - Will not make regular one-to-one meetings; will be available by mail if necessary.


27 July

Overdue

key	summary	reporter	assignee	created	planned end
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>					

Due this week

key summary reporter assignee created planned end

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Action Items

Confluence Quick Tasks

Description	Due date	Assignee	Task appears on
<input type="checkbox"/> Frossie Economou Will recommend additional Level 3 milestones for implementation beyond just the DAX-9 Butler provenance milestone. 15 Mar 2022	15 Mar 2022	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17
<input type="checkbox"/> Kian-Tat Lim Convene a meeting with Colin, Tim, Robert, Yusra to resolve graph generation with per-dataset quantities (likely based on Consolidated DB work). 18 Mar 2022	18 Mar 2022	Kian-Tat Lim	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17
<input type="checkbox"/> Frossie Economou Write an initial draft in the Dev Guide for what "best effort" support means 17 Nov 2023	17 Nov 2023	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> Convene a group to redo the T-12 month DRP diagram and define scope expectations Yusra AlSayyad 30 Nov 2023	30 Nov 2023	Yusra AlSayyad	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> Gregory Dubois-Felsmann Complete DMTN-105 defining the goal for "Prompt Products Release Ops" 11 Dec 2023	11 Dec 2023	Gregory Dubois-Felsmann	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24
<input type="checkbox"/> Frossie Economou - you have some text for PSTN-017 02 May 2024	02 May 2024	Frossie Economou	DMLT Meeting - 2024-04-22
<input type="checkbox"/> DMLT Meeting - 2024-04-22 UKDF part in data facilities for PSTN-017 22 May 2024	22 May 2024		DMLT Meeting - 2024-04-22
<input type="checkbox"/> Richard Dubois USDF part in data facilities for PSTN-017 and distrib processing ? 22 May 2024	22 May 2024	Richard Dubois	DMLT Meeting - 2024-04-22
<input type="checkbox"/> Fabio Hernandez FrDF part in data facilities for PSTN-017 22 May 2024	22 May 2024	Fabio Hernandez	DMLT Meeting - 2024-04-22

<input type="checkbox"/>	Tim Jenness - section on middleware for PSTN-017 22 May 2024	22 May 2024	Tim Jenness	DMLT Meeting - 2024-04-22
<input type="checkbox"/>	Cristián Silva - section on summit/data acquisition for PSTN-017 22 May 2024	22 May 2024	Cristián Silva	DMLT Meeting - 2024-04-22

DMLT-relevant Jira Tickets

key	summary	reporter	assignee	created	due
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>					