

DMLT meeting-2022-10-24

(back to the [list of all DMLT meeting minutes](#))

Location

Browser	Room System	Phone Dial-in
https://gemini.zoom.us/j/93625401560? pwd=cjdFb1ZWVGx1eVJGSVBVUmpMRUg5UT09 Meeting ID: 936 2540 1560 password: 161803	Dial closest IP: 162.255.36.11 (east coast) and 162.255.37.11 (west coast) Then use the Zoom meeting ID 936 2540 1560 as the dialing extension. For example: 936 2540 1560@162.255.37.11 or: 162.255.37.11##936 2540 1560 Password: 161803	Dial-in numbers: +1 346 248 7799 (US Toll) +1 669 900 6833 (US Toll) Meeting ID: 936 2540 1560 International numbers available: https://gemini.zoom.us/j/adcUNrbXzS

Time

10:15am PT

Attendees

Regrets

- [Leanne Guy](#) (LSST@Europe)

Discussion Items

Item	Who	Notes
Notes		last time
Project Updates	Wil O'Mullane	<ul style="list-style-type: none">• AURA board (Victor attending) - LSST Europe .• Schedule workshop - homework ..<ul style="list-style-type: none">◦ Chuck offers Thursday strategic planning meeting.• Discussion on getting all glass on TMA• SFR6 in works (Nov perhaps)• Failing to get a diversity advocate in Tucson. Could be anyone ..• offices short supply in Chile<ul style="list-style-type: none">◦ Lab available - some issue of keys
DEI		See #inclusion and https://www.lsst.org/about/dei Community link: https://community.lsst.org/c/eji/45
ADASS	Wil O'Mullane	draft ready .. https://docs.google.com/presentation/d/1xCDWSaBNUeP-YM82K2-doM-yb0AKUGQExratsi3iFdA/edit#slide=id.gbe4e263c0a_1_0 Once again comments/ co- authors welcome Paper will be in DMTN-240
FAFF		https://sitcomtn-037.lsst.io/ lots of details on <ul style="list-style-type: none">• Commissioning cluster (Cristián Silva) suggests Antu is too small• Rapid analysis metrics .. Leanne Guy ? - also mention of Sasquatch but I think no requests for change• call out to analysis_tools - Yusra AISayyad non-scalar metrics/tools mentioned• do we help with general tools/strip charts etc ..?
Review of Project Milestones		https://www.lsst.org/about/project-status

Level 2
Milestones

See also [LSST Verification & Validation Documentation](#) and [LDM-692 \(VCD\)](#).

Test Plans due in the next 45 days

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
-----	---------	---	---------	---------	-----	----------	----------	---	--------	------------

No issues found

Milestones due in the next 45 days

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------




Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

- [Risk dash board](#)

Risk items needing review


key summary type created updated due assignee status days since review

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Overdue risks (obligation date passed)


type key summary assignee reporter priority status resolution created updated due

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Risk mitigations due at the end of this month


key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Overdue risk mitigations

type key summary assignee reporter priority status resolution created updated due

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

<p>DMLT Travel & Availability this week</p>	<div data-bbox="824 132 1039 432" data-label="Image"> </div> <p>Wil O'Mullane talk with Andres 8am Chile tomorrow (did not appreciate how early)</p> <p>Wil O'Mullane on part leave this week - no meetings much assume I will not show up - Frossie Economou Summit stand up , Yusra AlSayyad status (ops exec cancelled)?</p> <p>Next week (Oct 31-) ADASS - Tim, Fritz, wil (also packing for Chile, selling car ..).. DMLT ?</p> <p>Yusra AlSayyad and Leanne Guy at LSST Europe ..</p>
<p>Any Other Business</p>	<div data-bbox="316 602 1237 623" data-label="Text"> <p><input checked="" type="checkbox"/> 15 Nov 2022 Gregory Dubois-Felsmann report on special readout mode metadata transfer through the tool chain (18 Dec 2023 transferred to</p> </div> <div data-bbox="362 659 1019 833" data-label="Image"> </div>
<p>TCAM Standup</p>	<p>Frossie Economou as needed</p>
<p>Action review</p>	

DMLT Action Items (Confluence quick tasks)

Description	Due date	Assignee	Task appears on	Label(s)
<input type="checkbox"/> Frossie Economou Will recommend additional Level 3 milestones for implementation beyond just the DAX-9 Butler provenance milestone. 15 Mar 2022	15 Mar 2022	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17	meeting-notesdmldmldm-f2f
<input type="checkbox"/> Kian-Tat Lim Convene a meeting with Colin, Tim, Robert, Yusra to resolve graph generation with per-dataset quantities (likely based on Consolidated DB work). 18 Mar 2022	18 Mar 2022	Kian-Tat Lim	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17	meeting-notesdmldmldm-f2f
<input type="checkbox"/> Frossie Economou Write an initial draft in the Dev Guide for what "best effort" support means 17 Nov 2023	17 Nov 2023	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24	dmldmldm-f2fmeeting-notes~ebellm:favourite~mrawls:favourite~gpdf:favourite
<input type="checkbox"/> Convene a group to redo the T-12 month DRP diagram and define scope expectations Yusra AlSayyad 30 Nov 2023	30 Nov 2023	Yusra AlSayyad	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24	dmldmldm-f2fmeeting-notes~ebellm:favourite~mrawls:favourite~gpdf:favourite
<input type="checkbox"/> Gregory Dubois-Felsmann Complete DMTN-105 defining the goal for "Prompt Products Release Ops" 11 Dec 2023	11 Dec 2023	Gregory Dubois-Felsmann	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24	dmldmldm-f2fmeeting-notes~ebellm:favourite~mrawls:favourite~gpdf:favourite

DMLT Action Items (JIRA)

JIRA tasks with label "DMLT" but not TESTPLANS:

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)