

# DMLT meeting-2023-01-09

(back to the [list of all DMLT meeting minutes](#))

## Location

Browser	Room System	Phone Dial-in
<a href="https://gemini.zoom.us/j/93625401560?pwd=cjdFb1ZWVGx1eVJGSVBUVmpMRUg5UT09">https://gemini.zoom.us/j/93625401560?pwd=cjdFb1ZWVGx1eVJGSVBUVmpMRUg5UT09</a>  Meeting ID: 936 2540 1560  password: 161803	Dial closest IP: 162.255.36.11 (east coast) and 162.255.37.11 (west coast) Then use the Zoom meeting ID 936 2540 1560 as the dialing extension. For example: 936 2540 <a href="tel:162.255.37.11">1560@162.255.37.11</a> or: 162.255.37.11##936 2540 1560 Password: 161803	Dial-in numbers:  +1 346 248 7799 (US Toll)  +1 669 900 6833 (US Toll) Meeting ID: 936 2540 1560 International numbers available: <a href="https://gemini.zoom.us/j/adcUNrbXzS">https://gemini.zoom.us/j/adcUNrbXzS</a>

## Time

10:15am PT

## Attendees

- [Frossie Economou](#)
- [Tim Jenness](#)
- [Steve Pietrowicz](#)
- [Gregory Dubois-Felsmann](#)
- [Yusra AlSayyad](#)
- [Fritz Mueller](#)
- [Kian-Tat Lim](#)
- [Jim Bosch](#)
- [Ian Sullivan](#)
- [Robert Lupton](#)

## Regrets

- [Richard Dubois](#) - SLAC safety stand-down all-hands mtg
- [Wil O'Mullane](#) : AAS
- [Leanne Guy](#) (forgot)

## Discussion Items

Item	Who	Notes
Notes	<a href="#">Tim Jenness</a>	last time
Project Updates	<a href="#">Frossie Economou</a>	<ul style="list-style-type: none"><li>• Serious injury incident at SLAC is impacting the camera and caused a stop work. Arc flash life altering injury occurred on 12/27 to a SLAC electrician during electrical maintenance work on a 12kV switch. This switch is up-stream of the SLAC IR2 building and clean room. Main reason for the incident from the preliminary report are, conducting a test on the wrong location (energized side) and not wearing the proper PPE for the voltage level.</li><li>• AURA performance cycle for 2022 starting soon</li><li>• AAS underway, many people there</li><li>• AMCR prep, risk management, etc</li></ul>
reviews		AMCR - only <a href="#">USDF deck</a>  <a href="#">JOR - main deck</a>
DEI		See <a href="#">#inclusion</a> and <a href="https://www.lsst.org/about/dei">https://www.lsst.org/about/dei</a>  Community link: <a href="https://community.lsst.org/c/eji/45">https://community.lsst.org/c/eji/45</a>
Review of Project Milestones		<a href="https://www.lsst.org/about/project-status">https://www.lsst.org/about/project-status</a>  05.08 ... do we need to close this ?

Level 2  
Milestones

See also [LSST Verification & Validation Documentation](#) and [LDM-692 \(VCD\)](#).

Test Plans due in the next 45 days

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
-----	---------	---	---------	---------	-----	----------	----------	---	--------	------------

No issues found

Milestones due in the next 45 days

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)



Description	Due date	Assignee	Task appears on	Label(s)
<input type="checkbox"/> <a href="#">Frossie Economou</a> Will recommend additional Level 3 milestones for implementation beyond just the DAX-9 Butler provenance milestone. <b>15 Mar 2022</b>	15 Mar 2022	<a href="#">Frossie Economou</a>	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17	meeting-notesdmltdmlt-f2f
<input type="checkbox"/> <a href="#">Kian-Tat Lim</a> Convene a meeting with Colin, Tim, Robert, Yusra to resolve graph generation with per-dataset quantities (likely based on Consolidated DB work). <b>18 Mar 2022</b>	18 Mar 2022	<a href="#">Kian-Tat Lim</a>	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17	meeting-notesdmltdmlt-f2f
<input type="checkbox"/> <a href="#">Frossie Economou</a> Write an initial draft in the Dev Guide for what "best effort" support means <b>17 Nov 2023</b>	17 Nov 2023	<a href="#">Frossie Economou</a>	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24	dmltdmlt-f2fmeeting-notes~ebellm:favourite~mrawls:favourite~gpdf:favourite
<input type="checkbox"/> Convene a group to redo the T-12 month DRP diagram and define scope expectations <a href="#">Yusra AlSayyad</a> <b>30 Nov 2023</b>	30 Nov 2023	<a href="#">Yusra AlSayyad</a>	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24	dmltdmlt-f2fmeeting-notes~ebellm:favourite~mrawls:favourite~gpdf:favourite
<input type="checkbox"/> <a href="#">Gregory Dubois-Felsmann</a> Complete DMTN-105 defining the goal for "Prompt Products Release Ops" <b>11 Dec 2023</b>	11 Dec 2023	<a href="#">Gregory Dubois-Felsmann</a>	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24	dmltdmlt-f2fmeeting-notes~ebellm:favourite~mrawls:favourite~gpdf:favourite
<input type="checkbox"/> <a href="#">Frossie Economou</a> - you have some text for PSTN-017 <b>02 May 2024</b>	02 May 2024	<a href="#">Frossie Economou</a>	DMLT Meeting - 2024-04-22	dmltmeeting-notes
<input type="checkbox"/> <a href="#">DMLT Meeting - 2024-04-22</a> UKDF part in data facilities for PSTN-017 22 May 2024	22 May 2024		DMLT Meeting - 2024-04-22	dmltmeeting-notes
<input type="checkbox"/> <a href="#">Richard Dubois</a> USDF part in data facilities for PSTN-017 and distrib processing ?22 May 2024	22 May 2024	<a href="#">Richard Dubois</a>	DMLT Meeting - 2024-04-22	dmltmeeting-notes
<input type="checkbox"/> <a href="#">Fabio Hernandez</a> FrDF part in data facilities for PSTN-017 22 May 2024	22 May 2024	<a href="#">Fabio Hernandez</a>	DMLT Meeting - 2024-04-22	dmltmeeting-notes
<input type="checkbox"/> <a href="#">Tim Jenness</a> - section on middleware for PSTN-017 22 May 2024	22 May 2024	<a href="#">Tim Jenness</a>	DMLT Meeting - 2024-04-22	dmltmeeting-notes

## DMLT Action Items (JIRA)

JIRA tasks with label "DMLT" but not TESTPLANS:

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

---