

DMLT meeting-2023-01-30

(back to the [list of all DMLT meeting minutes](#))

Location

Browser	Room System	Phone Dial-in
https://gemini.zoom.us/j/93625401560?pwd=cjdFb1ZWeGx1eVJGSVBuVmpMRUg5UT09 Meeting ID: 936 2540 1560 password: 161803	Dial closest IP: 162.255.36.11 (east coast) and 162.255.37.11 (west coast) Then use the Zoom meeting ID 936 2540 1560 as the dialing extension. For example: 936 2540 1560@162.255.37.11 or: 162.255.37.11##936 2540 1560 Password: 161803	Dial-in numbers: +1 346 248 7799 (US Toll) +1 669 900 6833 (US Toll) Meeting ID: 936 2540 1560 International numbers available: https://gemini.zoom.us/j/adcUNrbXzS

Time

10:15am PT

Attendees




- [Wil O'Mullane](#)
- [Leanne Guy](#)
- [Steve Pietrowicz](#)
- [Colin Slater](#)
- [Cristián Silva](#)
- [Fritz Mueller](#)
- [Ian Sullivan](#)
- [Gregory Dubois-Felsmann](#)
- [Kian-Tat Lim](#)
- [Tim Jenness](#)
- [Yusra AlSayyad](#)
- [Robert Lupton](#)

Regrets

- Richard CIO meeting
- Frossie (potentially)

Discussion Items

Item	Who	Notes
Notes		Eric Bellm
Project Updates	Wil O'Mullane	<ul style="list-style-type: none">• Summit went to Generator power today as planned.• Progress reports are now caught- Dec report goes in tomorrow. (GAO Audit meeting Feb 9)• Risk Mgmt meeting today: need to ensure perspective includes new schedule, SFR11 and SFRV1 (forming)• Daniel continues Tucson Office Space Analysis - Projections and ideas on efficiency should go to him• Scope options - updates from each area - let Ranpal Gill know when you are done• Visit on 28 Jan 2023 took place with US Deputy Ambassador• A2 to Tucson Wednesday-Fri.• RCOC ..Celebratory Organizing Committee: Naming, first light ...• M2 planning - needs to be done, procedures, reviews ...
DEI		See #inclusion and https://www.lsst.org/about/dei Community link: https://community.lsst.org/c/eji/45

JOR		<div>Minor updates underway for deck from Red team</div> <div>RDM DECK for JOR https://docs.google.com/presentation/d/1vXD5X7-d8rZIYSqILZEB2pYcfoe45J_J4DopHFua3nQ/edit#slide=id.g1c3f6b9ed40_0_2</div> <div>https://project.lsst.org/reviews/jor2023/agenda</div> <div><ul style="list-style-type: none">• we have 1 hour plenary in actual JOR at SLAC (Feb 28- March 3)• WOM remote - Yusra, Frossie, Richard, Leanne at SLAC.• probably 2 hour break out• Demos ?<ul style="list-style-type: none">◦ added butler and EFDF to the index slide for RDM slide.◦ perhaps joint RFP RDM demos .. if the reviewers want.</div>																																												
DP0.3	Frossie Economou	Bringing Solar System data into to Postgres DB at SLAC, will need integration on RSP side																																												
JTM	Yusra AlSayyad	<div>DM - all hands – EFD or such for technical topic ? Let Wil know.</div> <div>Aim to provide remote access to DM-all hands for folks not traveling to Chile. Sandrine will try</div> <div>Yusra: fill out hotel reservation forms. Splinter meetings possible on Monday (big room and small room)</div>																																												
Review of Project Milestones		https://www.lsst.org/about/project-status																																												
Level 2 Milestones		<div>See also LSST Verification & Validation Documentation and LDM-692 (VCD).</div> <div>Test Plans due in the next 45 days</div> <div><table><tr><th>Key</th><th>Summary</th><th>T</th><th>Created</th><th>Updated</th><th>Due</th><th>Assignee</th><th>Reporter</th><th>P</th><th>Status</th><th>Resolution</th></tr><tr><td colspan="11">No issues found</td></tr></table></div> <div>Milestones due in the next 45 days</div> <div><table><tr><th>key</th><th>summary</th><th>type</th><th>created</th><th>updated</th><th>due</th><th>assignee</th><th>reporter</th><th>priority</th><th>status</th><th>resolution</th></tr><tr><td colspan="11"><div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div></td></tr></table></div>	Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution	No issues found											key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution	<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>										
Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution																																				
No issues found																																														
key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution																																				
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>																																														

Risk Review

Risk meeting today 15:30 MST

- [Risk dash board](#)

Risk items needing review

keysummarytypetypecreatedupdateddueassigneestatusdays since review

Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Overdue risks (obligation date passed)

typetypekeysummaryassigneereporterprioritystatusresolutioncreatedupdateddue

Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Risk mitigations due at the end of this month

keysummarytypetypecreatedupdateddueassigneereporterprioritystatusresolution

Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Overdue risk mitigations

typetypekeysummaryassigneereporterprioritystatusresolutioncreatedupdateddue

Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

DMLT Travel & Availability this week

Any Other Business

TCAM Stamdup

Action review

Leanne Guy out Wednesday (Euclid visitors)

Eric Bellm partial availability Tuesday-Monday

no DMLT in February (was Feb. 14-15, conflicts with Flatiron data meeting)–most topics to be folded into JTM, AP ops pathfinder discussion to schedule as a one-off beforehand

Gregory Dubois-Felsmann and Eric Bellm schedule a couple of hours for interested DMLT to discuss potential AuxTel AP RSP internal deployment 13 Feb 2023

RHL wants to know who the owner of the execution bakeoff is. Wil thinks it's him & Richard by default. Colin still working through the technical bits

Frossie Economou

as needed

DMLT Action Items (Confluence quick tasks)

Confluence action items on DMLT meeting minutes pages are meant to be mainly low-level actions that can be completed quickly. More substantial tasks should appear in JIRA. The label "DMLT" can be used (with any component) to mark a task as resulting from a DMLT action item.

Description	Due date	Assignee	Task appears on	Label(s)
<input type="checkbox"/> Frossie Economou Will recommend additional Level 3 milestones for implementation beyond just the DAX-9 Butler provenance milestone. 15 Mar 2022	15 Mar 2022	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17	meeting-notesdmltdmlt-f2f
<input type="checkbox"/> Kian-Tat Lim Convene a meeting with Colin, Tim, Robert, Yusra to resolve graph generation with per-dataset quantities (likely based on Consolidated DB work). 18 Mar 2022	18 Mar 2022	Kian-Tat Lim	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17	meeting-notesdmltdmlt-f2f
<input type="checkbox"/> Frossie Economou Write an initial draft in the Dev Guide for what "best effort" support means 17 Nov 2023	17 Nov 2023	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24	dmltdmlt-f2fmeeting-notes~ebellm:favourite~mrawls:favourite~gpdf:favourite
<input type="checkbox"/> Convene a group to redo the T-12 month DRP diagram and define scope expectations Yusra AlSayyad 30 Nov 2023	30 Nov 2023	Yusra AlSayyad	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24	dmltdmlt-f2fmeeting-notes~ebellm:favourite~mrawls:favourite~gpdf:favourite
<input type="checkbox"/> Gregory Dubois-Felsmann Complete DMTN-105 defining the goal for "Prompt Products Release Ops" 11 Dec 2023	11 Dec 2023	Gregory Dubois-Felsmann	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24	dmltdmlt-f2fmeeting-notes~ebellm:favourite~mrawls:favourite~gpdf:favourite
<input type="checkbox"/> Frossie Economou - you have some text for PSTN-017 02 May 2024	02 May 2024	Frossie Economou	DMLT Meeting - 2024-04-22	dmltmeeting-notes
<input type="checkbox"/> DMLT Meeting - 2024-04-22 UKDF part in data facilities for PSTN-017 22 May 2024	22 May 2024		DMLT Meeting - 2024-04-22	dmltmeeting-notes
<input type="checkbox"/> Richard Dubois USDF part in data facilities for PSTN-017 and distrib processing ?22 May 2024	22 May 2024	Richard Dubois	DMLT Meeting - 2024-04-22	dmltmeeting-notes
<input type="checkbox"/> Fabio Hernandez FrDF part in data facilities for PSTN-017 22 May 2024	22 May 2024	Fabio Hernandez	DMLT Meeting - 2024-04-22	dmltmeeting-notes
<input type="checkbox"/> Tim Jenness - section on middleware for PSTN-017 22 May 2024	22 May 2024	Tim Jenness	DMLT Meeting - 2024-04-22	dmltmeeting-notes

DMLT Action Items (JIRA)

JIRA tasks with label "DMLT" but not TESTPLANS:

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)
