

DMLT meeting-2023-02-27

(back to the [list of all DMLT meeting minutes](#))

Location

Browser	Room System	Phone Dial-in
https://gemini.zoom.us/j/93625401560?pwd=cjdFb1ZWeGx1eVJGSVBUVmpMRUg5UT09 Meeting ID: 936 2540 1560 password: 161803	Dial closest IP: 162.255.36.11 (east coast) and 162.255.37.11 (west coast) Then use the Zoom meeting ID 936 2540 1560 as the dialing extension. For example: 936 2540 1560@162.255.37.11 or: 162.255.37.11##936 2540 1560 Password: 161803	Dial-in numbers: +1 346 248 7799 (US Toll) +1 669 900 6833 (US Toll) Meeting ID: 936 2540 1560 International numbers available: https://gemini.zoom.us/j/adcUNrbXzS

Time

10:15am PT

Attendees

- [Wil O'Mullane](#)
- [Steve Pietrowicz](#)
- [Tim Jenness](#)
- [Yusra AlSaiyyad](#)
- [Ian Sullivan](#)
- [Kian-Tat Lim](#)
- [Fritz Mueller](#)
- [Eric Bellm](#)
- [Colin Slater](#)
- [Frossie Economou](#)
- [Jim Bosch](#)

Regrets: [Richard Dubois](#) (SLAC IT/S3DF mtg)

Discussion Items

Item	Who	Notes
Notes	Ian Sullivan	last time KT
Project Updates	Wil O'Mullane	<ul style="list-style-type: none">• Schedule issues rising fast. We are now facing budget uncertainty with schedule uncertainty. Schedule solutions are important and need to be identified.<ul style="list-style-type: none">◦ 17th for hand over of TMA may still be good.◦ Finishing welding earlier to checkout TMA before handover.• JOR this week - Victor will be there.• Last week Victor had good but short visit to Chile. Impressive work being accomplished. Major objective was to re-focus UTE management (Dome + TMA) to the finish line. Poised to have good attention and motivation in March.• Friday observing and Saturday bus schedule. Shutter manual close on Saturday team.<ul style="list-style-type: none">◦ Minibus officially is 6:30 up down at 16:30 but it has been coming at 11.◦ Perhaps need two trips on Saturday .. or need to understand if we should have observing Friday or family visits on Saturday.
DEI		We now have a charge code in OPS for DEI - this may extend to non AURA staff also. <ul style="list-style-type: none">• Up to around 3% of time See #inclusion and https://www.lsst.org/about/dei Community link: https://community.lsst.org/c/eji/45
LSDS		La Serena Data School - clashing with PCW - teacher on high performance computing (perhaps we should explain to them we are more high throughput) and who could lead a project (I assume during the workshop). So anyone you would like to send to La Serena Aug 7-11 May suggest non-Rubin names to Dara
S3DF shutdown		Reminder June 26 - July 2 power outage for redundant power. Discussions are ongoing about extent and possible mitigations.

<p>Joint Operations Review</p>		<p>2023 - JOR THIS WEEK</p> <p>RDM DECK for JOR</p> <p>Pre review questions .. slides in seperate deck</p> <p>RPF DECK for JOR</p> <ul style="list-style-type: none"> • Questions from Janet with unclear scope. She will be present physically, and can be asked ahead of time. <p>Agenda: https://project.lsst.org/reviews/jor2023/agenda</p> <ul style="list-style-type: none"> • We have 1 hour plenary in actual JOR at SLAC (Feb 28 - March 3) • WOM remote - Yusra, Frossie, Richard, KT Leanne at SLAC. • Currently 2 x 1 hour break out - room for 20 people - <ul style="list-style-type: none"> ◦ George only in second breakout 																																												
<p>JTM</p>	<p>Yusra AlSaiyyad</p>	<p>2023 DM All hands session at JTM - Monday 13th March 2023 -</p> <ul style="list-style-type: none"> • Only KT offered a topic .. • Yusra's Lightning slot looks good - so we can publish that to all participants and take a few if we get them • I had asked about phalanx/efd short talk perhaps from Angelo (Frossie Economou ??) • YA requested talk from Frossie/Angelo on Sasquatch 																																												
<p>DP0.3</p>	<p>Frossie Economou</p>	<p>RTN-050.lsst.io</p>																																												
<p>Review of Project Milestones</p>		<p>https://www.lsst.org/about/project-status</p> <p>Power is back on at SLAC</p>																																												
<p>Level 2 Milestones</p>		<p>Risk meeting today ..</p> <p>See also LSST Verification & Validation Documentation and LDM-692 (VCD).</p> <p>Test Plans due in the next 45 days</p> <table border="1"> <thead> <tr> <th>Key</th> <th>Summary</th> <th>T</th> <th>Created</th> <th>Updated</th> <th>Due</th> <th>Assignee</th> <th>Reporter</th> <th>P</th> <th>Status</th> <th>Resolution</th> </tr> </thead> <tbody> <tr> <td colspan="11">No issues found</td> </tr> </tbody> </table> <p>Milestones due in the next 45 days</p> <table border="1"> <thead> <tr> <th>key</th> <th>summary</th> <th>type</th> <th>created</th> <th>updated</th> <th>due</th> <th>assignee</th> <th>reporter</th> <th>priority</th> <th>status</th> <th>resolution</th> </tr> </thead> <tbody> <tr> <td colspan="11" style="border: 2px solid orange; padding: 10px;">  Jira project doesn't exist or you don't have permission to view it. <p>View these issues in Jira</p> </td> </tr> </tbody> </table>	Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution	No issues found											key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution	 Jira project doesn't exist or you don't have permission to view it. <p>View these issues in Jira</p>										
Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution																																				
No issues found																																														
key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution																																				
 Jira project doesn't exist or you don't have permission to view it. <p>View these issues in Jira</p>																																														

Risk Review	<ul style="list-style-type: none"> Risk dash board <p>Risk items needing review</p> <table border="1"> <thead> <tr> <th>key</th> <th>summary</th> <th>type</th> <th>created</th> <th>updated</th> <th>due</th> <th>assignee</th> <th>status</th> <th>days since review</th> </tr> </thead> <tbody> <tr> <td colspan="9"> <div style="border: 1px solid orange; padding: 10px;">  Jira project doesn't exist or you don't have permission to view it. View these issues in Jira </div> </td> </tr> </tbody> </table> <p>Overdue risks (obligation date passed)</p> <table border="1"> <thead> <tr> <th>type</th> <th>key</th> <th>summary</th> <th>assignee</th> <th>reporter</th> <th>priority</th> <th>status</th> <th>resolution</th> <th>created</th> <th>updated</th> <th>due</th> </tr> </thead> <tbody> <tr> <td colspan="11"> <div style="border: 1px solid orange; padding: 10px;">  Jira project doesn't exist or you don't have permission to view it. View these issues in Jira </div> </td> </tr> </tbody> </table> <p>Risk mitigations due at the end of this month</p> <table border="1"> <thead> <tr> <th>key</th> <th>summary</th> <th>type</th> <th>created</th> <th>updated</th> <th>due</th> <th>assignee</th> <th>reporter</th> <th>priority</th> <th>status</th> <th>resolution</th> </tr> </thead> <tbody> <tr> <td colspan="11"> <div style="border: 1px solid orange; padding: 10px;">  Jira project doesn't exist or you don't have permission to view it. View these issues in Jira </div> </td> </tr> </tbody> </table> <p>Overdue risk mitigations</p> <table border="1"> <thead> <tr> <th>type</th> <th>key</th> <th>summary</th> <th>assignee</th> <th>reporter</th> <th>priority</th> <th>status</th> <th>resolution</th> <th>created</th> <th>updated</th> <th>due</th> </tr> </thead> <tbody> <tr> <td colspan="11"> <div style="border: 1px solid orange; padding: 10px;">  Jira project doesn't exist or you don't have permission to view it. View these issues in Jira </div> </td> </tr> </tbody> </table>	key	summary	type	created	updated	due	assignee	status	days since review	<div style="border: 1px solid orange; padding: 10px;">  Jira project doesn't exist or you don't have permission to view it. View these issues in Jira </div>									type	key	summary	assignee	reporter	priority	status	resolution	created	updated	due	<div style="border: 1px solid orange; padding: 10px;">  Jira project doesn't exist or you don't have permission to view it. View these issues in Jira </div>											key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution	<div style="border: 1px solid orange; padding: 10px;">  Jira project doesn't exist or you don't have permission to view it. View these issues in Jira </div>											type	key	summary	assignee	reporter	priority	status	resolution	created	updated	due	<div style="border: 1px solid orange; padding: 10px;">  Jira project doesn't exist or you don't have permission to view it. View these issues in Jira </div>										
key	summary	type	created	updated	due	assignee	status	days since review																																																																													
<div style="border: 1px solid orange; padding: 10px;">  Jira project doesn't exist or you don't have permission to view it. View these issues in Jira </div>																																																																																					
type	key	summary	assignee	reporter	priority	status	resolution	created	updated	due																																																																											
<div style="border: 1px solid orange; padding: 10px;">  Jira project doesn't exist or you don't have permission to view it. View these issues in Jira </div>																																																																																					
key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution																																																																											
<div style="border: 1px solid orange; padding: 10px;">  Jira project doesn't exist or you don't have permission to view it. View these issues in Jira </div>																																																																																					
type	key	summary	assignee	reporter	priority	status	resolution	created	updated	due																																																																											
<div style="border: 1px solid orange; padding: 10px;">  Jira project doesn't exist or you don't have permission to view it. View these issues in Jira </div>																																																																																					
DMLT Travel & Availability this week	JOR this week																																																																																				
Any Other Business																																																																																					
Action review	<p>Discussion of parsl/slurm and htcondor bakeoff. Both are available now, users are using both. Colin will write up bakeoff report based on users' experience.</p> <p>TJ: Are there additional tickets required for htcondor features? bps report is ticketed, memory multiplier is not.</p> <p>Jenkins ticket: KTL: now more complicated, more modern Jenkins is nearly ready, but could also use GitHub Actions.</p> <p>Wil O'Mullane RTN-53 to close off PREOPS-1379</p>																																																																																				

DMLT Action Items (Confluence quick tasks)

Confluence action items on DMLT meeting minutes pages are meant to be mainly low-level actions that can be completed quickly. More substantial tasks should appear in JIRA. The label "DMLT" can be used (with any component) to mark a task as resulting from a DMLT action item.

Description	Due date	Assignee	Task appears on	Label(s)
<input type="checkbox"/> Frossie Economou Will recommend additional Level 3 milestones for implementation beyond just the DAX-9 Butler provenance milestone. 15 Mar 2022	15 Mar 2022	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17	meeting-notesdmltdmlt-f2f
<input type="checkbox"/> Kian-Tat Lim Convene a meeting with Colin, Tim, Robert, Yusra to resolve graph generation with per-dataset quantities (likely based on Consolidated DB work). 18 Mar 2022	18 Mar 2022	Kian-Tat Lim	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02-15 to 17	meeting-notesdmltdmlt-f2f
<input type="checkbox"/> Frossie Economou Write an initial draft in the Dev Guide for what "best effort" support means 17 Nov 2023	17 Nov 2023	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24	dmltdmlt-f2fmeeting-notes~ebellm:favourite~mrawls:favourite~gpdf:favourite
<input type="checkbox"/> Convene a group to redo the T-12 month DRP diagram and define scope expectations Yusra AlSayyad 30 Nov 2023	30 Nov 2023	Yusra AlSayyad	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24	dmltdmlt-f2fmeeting-notes~ebellm:favourite~mrawls:favourite~gpdf:favourite
<input type="checkbox"/> Gregory Dubois-Felsmann Complete DMTN-105 defining the goal for "Prompt Products Release Ops" 11 Dec 2023	11 Dec 2023	Gregory Dubois-Felsmann	DM Leadership Team Virtual Face-to-Face Meeting - 2023-Oct-24	dmltdmlt-f2fmeeting-notes~ebellm:favourite~mrawls:favourite~gpdf:favourite

DMLT Action Items (JIRA)

JIRA tasks with label "DMLT" but not TESTPLANS:

key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)