

S15 planning 4 DB team

See description and "issues in epic" for further details for each epic below. For associated resource loading and story points, S15_dbPlanning_v12.xlsx (v10 and up include mid-cycle replan)


02C.06.01.01 Catalogs Alerts and Metadata (2002)



02C.06.01.02 Image and File Archive (2003)



02C.06.02.01 Data Access Client Framework (2004)




02C.06.02.02 Web Services (2005)

٠

•

•



02C.06.02.03 Query Services (2006)



M DM-1959 - Jira project doesn't exist or you don't have permission to view

it.

it.

•

•

•

•

•

.

•

•

•

it.

△ DM-1703 - Jira project doesn't exist or you don't have permission to view

M DM-1721 - Jira project doesn't exist or you don't have permission to view it.

M DM-1227 - Jira project doesn't exist or you don't have permission to view it.

M DM-1704 - Jira project doesn't exist or you don't have permission to view it.

M DM-1705 - Jira project doesn't exist or you don't have permission to view it.

△ DM-1706 - Jira project doesn't exist or you don't have permission to view

M DM-1948 - Jira project doesn't exist or you don't have permission to view it.

M DM-1803 - Jira project doesn't exist or you don't have permission to view it.

02C.06.02.04 Image Services (2007)

it.

M DM-1712 - Jira project doesn't exist or you don't have permission to view



Mid-cycle re-planning

Resources

٠

FTE/month	March	April	Мау	June	July	August	Total
original	6.25	5.25	5.25	4.75	4.75	4.75	31.00
mid-cycle	6.50	5.70	5.20	5.20	5.20	4.95	32.75

Loosing key developer at the end of April (Daniel)

Shifting work to several part-timers, including 2 new people, 2 remote

- AndyH 20->40%
- Brian 0->40%
- TonyJ 0->10%
- · Vaikunth extending for additional 2.5 months
- Fabrice: 30% starting May

Work plan difference

M DM-1707 - Jira project doesn't exist or you don't have permission to view

- it.
- +64 SPs ٠
- unplanned work: switching to xrootd ssi v2, documentation
 unplanned research of MaxScale (follow up after mysql conf)
- unplanned switch to C++11

M DM-1703 - Jira project doesn't exist or you don't have permission to view

it.

• +17 SPs

- unplanned improvements done triggered by multi-node integration tests
 discovered need for refactoring CSS

△ DM-1227 - Jira project doesn't exist or you don't have permission to view it.

- +20 SPs
- takes longer than expected

△ DM-1711 - Jira project doesn't exist or you don't have permission to view it.

and

and

△ DM-1977 - Jira project doesn't exist or you don't have permission to view it.

- +11 SPs
- doing more because unexpectedly we have a RESTful expert

 \triangle DM-1060 - Jira project doesn't exist or you don't have permission to view it.

△ DM-1959 - Jira project doesn't exist or you don't have permission to view it.

-63 SPs
driven by resource loading, expecting to delivered planned prototype will scale back in some areas

Corresponding spreadsheets:

- original: S15_dbPlanning_v9.xlsx
 replan: S15_dbPlanning_v12.xlsx