DM Leadership Team Meeting 2018-05-14

Location

Browser	Room System	Phone Dial-in
https://bluejeans.com/293724745/	 Dial: 199.48.152.152 or bjn.vc Enter Meeting ID: 293724745 -or- use the pairing code 	Dial-in numbers: • +1 408 740 7256 • +1 888 240 2560 (US Toll Free) • +1 408 317 9253 (Alternate Number) Meeting ID: 293724745

(back to the list of all DMLT meeting minutes)

Time

10:15am PT

Attendees

- Wil O'Mullane
- Yusra AlSayyad
- Simon Krughoff
- Leanne Guy
- Unknown User (gcomoretto)
- Frossie Economou
- Colin Slater
- Mario Juric
- Fritz MuellerTim Jenness
- Tim Jenness
 Kian-Tat Lim
- Eric Bellm
- Jim Bosch
- Gregory Dubois-Felsmann
- Margaret Gelman

Regrets

- John Swinbank (on a plane to Tucson)
- Robert Lupton (traveling)
- Unknown User (mbutler)
- Unknown User (xiuqin)

DMLT Meeting Goals

Weekly meeting to keep the DM leadership team coordinated, informed, and in agreement on the vision, priorities, and challenges facing
DM construction, including surfacing and resolving issues and ambiguities needing our attention. The goal of this meeting is to provide
information and decisions that help each one of us better direct our own (or our team's) activities.

Discussion Items

Guidelines: Propose items in line with the meeting rationale (see above); include as much information in the agenda notes; summarize, don't go into details while on the call; maximize time available for discussion.

ltem	Who	Notes
General	Wil O'Mulla ne	Unscheduled work from Steve
Status of LDM-503-n milestones	Wil O'Mulla ne	 LDM-503-1 (Gregory Dubois-Felsmann) LDM-503-4 & LDM-503-4b (Unknown User (mbutler) / Margaret Gelman) LDM-503-5 (Eric Bellm / John Swinbank)

Upcoming Reviews	Wil O'Mulla ne	We should have a Jira system in place soon - shall we try to draft all the test specs for the review ? We can discuss in Face to face Other documents https://docs.google.com/spreadsheets/d/15WZbLHcHZGEf4GzzSnfmikIfnCw6Z8lwNDwP4Qvi2Dw /edit#gid=0 Scope options okayed by Victor/Ranpal - one comment to clear up. June dry run is just a check on docs and presentation walk through perhaps 2x real time - will have a time for DM and DMLT will be welcome (Perhaps Margaret/John/KT needed). There is the usual fear there may be a lack of available reviewers for directors review. We should think of potential reviewers names for DM and pass on the Victor in next couple of days.
May DMLT F2F	Wil O'Mulla ne	 No news. DM Leadership Team Face-to-Face Meeting, 2018-05-22 to 24 for details. Question for SST - What inputs from commissioning would help DM? (Perhaps clarify with Chuck as needed) Gregory - Loading HSC data , how do we get mete data sorted out. Perhaps raise profile of MetaData Session perhaps working group
F18 planning	Wil O'Mulla ne	• Please ensure your draft F18 epics are in Jira by end of business today.
Project Updates	Wil O'Mulla ne	Victor deputizes WOM for Telescope and Site Software.
Overdue RFCs	Tim Jenness	RFCs with "Planned end" past "now". (See query table below.)
Change Control Board report	Tim Jenness	 Change requests of interest to DM LSE-61 perf metrics update. EFD transform – Lets do in F2F
Open Todo items	Wil O'Mulla ne	See list below.
DMLT travel & availability this week	Wil O'Mulla ne	John Swinbank in Tucson Monday through Wednesday.

Overdue RFCs

Key Summary T Created Updated Due Assignee Reporter P Status Resolution

No issues found

Past action items

- Outstanding DMLT meeting action items (Confluence tasks)
 Outstanding JIRA issues assigned to the DMLT team (includes DMLT label as well for historical reasons)

Open DMLT actions

Description	Due date	Assignee	Task appears on
Frossie Economou Will recommend additional Level 3 milestones for implementation beyond just the DAX-9 Butler provenance milestone. 15 Mar 2022	15 Mar 2022	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02- 15 to 17

Kian-Tat Lim Convene a meeting with Colin, Tim, Robert, Yusra to resolve graph generation with per-dataset quantities (likely based on Consolidated DB work). 18 Mar 2022	18 Mar 2022	Kian-Tat Lim	DM Leadership Team Virtual Face-to-Face Meeting, 2022-02- 15 to 17
Frossie Economou Write an initial draft in the Dev Guide for what "best effort" support means 17 Nov 2023	17 Nov 2023	Frossie Economou	DM Leadership Team Virtual Face-to-Face Meeting - 2023- Oct-24
Convene a group to redo the T-12 month DRP diagram and define scope expectations Yusra AlSayyad30 Nov 2023	30 Nov 2023	Yusra AlSayyad	DM Leadership Team Virtual Face-to-Face Meeting - 2023- Oct-24
Gregory Dubois-Felsmann Complete DMTN-105 defining the goal for "Prompt Products Release Ops" 11 Dec 2023	11 Dec 2023	Gregory Dubois- Felsmann	DM Leadership Team Virtual Face-to-Face Meeting - 2023- Oct-24
Frossie Economou - you have some text for PSTN-017 02 May 2024	02 May 2024	Frossie Economou	DMLT Meeting - 2024-04-22
DMLT Meeting - 2024-04-22 UKDF part in data facilities for PSTN-017 22 May 2024	22 May 2024		DMLT Meeting - 2024-04-22
Richard Dubois USDF part in data facilities for PSTN-017 and distrib processing ? 22 May 2024	22 May 2024	Richard Dubois	DMLT Meeting - 2024-04-22
Fabio Hernandez FrDF part in data facilities for PSTN-017 22 May 2024	22 May 2024	Fabio Hernandez	DMLT Meeting - 2024-04-22
Cristián Silva - section on summit/data acquisition for PSTN-017 22 May 2024	22 May 2024	Cristián Silva	DMLT Meeting - 2024-04-22
Tim Jenness - section on middleware for PSTN-017 22 May 2024	22 May 2024	Tim Jenness	DMLT Meeting - 2024-04-22
Richard Dubois who from SLAC?		Richard Dubois	DMLT Meeting - 2024-04-29
Cristián Silva if you come to SLAC lets have plenty of photos of locks and racks etc		Cristián Silva	DMLT Meeting - 2024-04-29