



# NCSA Status

Stephen Pietrowicz



U.S. DEPARTMENT OF  
**ENERGY**

**SLAC**

CHARLES AND LISA SIMONYI FUND  
••• FOR ARTS AND SCIENCES •••



# Activity over the last few months

---

- Project systems shut-down August ~~15th~~ 17th
- Data egress from NCSA to SLAC and Fermi
  - Completed August ~~15th, 22nd~~, 29th
  - Thanks to Brandon, Richard, K-T, Greg, Wei, and NCSA admin staff
  - Further assistance as requested for Fermi transfer to SLAC
- Transition of equipment from NCSA to SLAC, Tucson, and Chile
  - Four Qserv master nodes sent to SLAC several weeks ago
  - Equipment shipped last week, delivery October 21st
- Brock Brendal no longer work with the project, Grant Corella (project manager) left NCSA
- Offboarding of seventeen admin/security staff; time ended Sept 30th
- New work
  - Personal HTCondor at SLAC (Monika, Greg)
  - Generic HeaderService (Felipe)

# Upcoming activities

---

- Continue development
  - BPS & BPS plugin additions (Michelle, Nick)
  - OODS (LSSTCam) (Steve)
  - Rucio automatic butler ingestion (Steve)
- Support and updates
  - HeaderServices (Felipe)
  - Rucio transfers (Greg)
  - OODS for Auxtel and ComCam (Steve)
  - BPS - plus assistance in upcoming “bake-off” (Michelle, Nick)
  - HTCondor at SLAC (already started yesterday) (Greg, consulting with Michelle and Steve)
  - Reprocessing weeklies (Monika)