

Prototype Data Access Center completed work items

Summary

Date	Sep 13, 2016
JIRA Issues with the "pdac" label	180 issues
Completed	157 issues

Completed quick actions in Confluence minutes






Description	Due date	Assignee	Task appears on
<input checked="" type="checkbox"/> Kian-Tat Lim , Michelle Butler , and Fritz Mueller were encouraged to discuss this, perhaps at a coord meeting, and report back at the next LSP Integration and PDAC meeting on these cross-cutting responsibilities. 13 Dec 2018	13 Dec 2018	Kian-Tat Lim	LSP integration and PDAC Meeting 2018-11-29
<input checked="" type="checkbox"/> Brian Van Klaveren retains the action of providing at least a prototype implementation of an OAuth2 proxy in the near future. (On 13 Dec 2018 we will revisit the design and schedule for that.) <div style="border: 1px solid gray; padding: 2px; display: inline-block;"> DM-16694 - Getting issue details... STATUS </div>	13 Dec 2018	Brian Van Klaveren	LSP integration and PDAC Meeting 2018-11-29
<input checked="" type="checkbox"/> Kian-Tat Lim and Brian Van Klaveren promised to provide a concrete specification by the next LSPIP meeting on 13 Dec 2018 of what the design is in respect of an OAuth2 proxy,	13 Dec 2018	Kian-Tat Lim	LSP integration and PDAC Meeting 2018-11-29
<input checked="" type="checkbox"/> Xiuqin Wu 24 Aug 2016 With Trey Roby and Gregory Dubois-Felsmann, prepare written proposal for the persistent server for SciPi use (This is not in SUIT scope any more)	24 Aug 2016	Xiuqin Wu	PDAC Meeting 2016-08-26
<input checked="" type="checkbox"/> Gregory Dubois-Felsmann Create a dedicated HipChat room for PDAC discussions 14 Sep 2016	14 Sep 2016	Gregory Dubois-Felsmann	PDAC Meeting 2016-09-09
<input checked="" type="checkbox"/> Unknown User (jalt) Apply "pdac" label to PDAC-related stories and epics in JIRA for infrastructure and service deployment at NCSA 16 Sep 2016	16 Sep 2016		PDAC Meeting 2016-09-09
<input checked="" type="checkbox"/> Xiuqin Wu Apply "pdac" label to PDAC-related stories and epics in JIRA for SUIT 16 Sep 2016	16 Sep 2016	Xiuqin Wu	PDAC Meeting 2016-09-09
<input checked="" type="checkbox"/> Fritz Mueller Apply "pdac" label to PDAC-related stories and epics in JIRA for Data Access 16 Sep 2016 (note that JIRA labels are case-sensitive)	16 Sep 2016	Fritz Mueller	PDAC Meeting 2016-09-09

<input checked="" type="checkbox"/> Xiuqin Wu, Gregory Dubois-Felsmann Create tickets for portal design and construction, including a local test against WISE data 26 Sep 2016 created epics DM-4681 DM-8307 DM-8350 to cover the work	26 Sep 2016	Xiuqin Wu	PDAC Meeting 2016-09-23
<input checked="" type="checkbox"/> Gregory Dubois-Felsmann Test NCSA VPN access 29 Sep 2016	29 Sep 2016	Gregory Dubois-Felsmann	PDAC Meeting 2016-09-23
<input checked="" type="checkbox"/> Gregory Dubois-Felsmann, Xiuqin Wu, Fritz Mueller Meet about the detailed work schedule for the weeks through November 28 Sep 2016	28 Sep 2016	Gregory Dubois-Felsmann	PDAC Meeting 2016-09-23
<input checked="" type="checkbox"/> Xiuqin Wu Try running Firefly at NCSA 27 Sep 2016	27 Sep 2016	Xiuqin Wu	PDAC Meeting 2016-09-23
<input checked="" type="checkbox"/> Loi Ly Make sure can log in to SUIT server machines with all required privileges 26 Sep 2016	26 Sep 2016	Loi Ly	PDAC Meeting 2016-09-23
<input checked="" type="checkbox"/> Xiuqin Wu Make sure can log in to SUIT server machines with all required privileges 26 Sep 2016	26 Sep 2016	Xiuqin Wu	PDAC Meeting 2016-09-23
<input checked="" type="checkbox"/> Igor Gaponenko: change the Docker container production/configuration procedures in such a way that internal timezone setting of the containers were inherited from their host environment. The implementation of this will be conducted in a context of DM-8119 - Getting issue details... STATUS . Implement this before the next meeting.		Igor Gaponenko	PDAC Meeting 2016-11-03
<input checked="" type="checkbox"/> Unknown User (ymej) Work out the queries required to implement a reasonable subset of the IRSA /WISE image-vs-region queries on PDAC. 21 Nov 2016 WISE images in PDAC are searchable. I consider this done. -Xiuqin	21 Nov 2016		PDAC Meeting 2016-11-17
<input checked="" type="checkbox"/> Brian Van Klaveren Rebuild <code>imgserv</code> as needed to get coadded image support going. 18 Nov 2016 (unless larger issues emerge)	18 Nov 2016	Brian Van Klaveren	PDAC Meeting 2016-11-17
<input checked="" type="checkbox"/> Unknown User (pdomagala) Get a traceable Apache SSL server certificate set up for the <code>lsst-sui-proxy01</code> node. 21 Jun 2017	21 Jun 2017		PDAC Meeting 2017-06-15
<input checked="" type="checkbox"/> Unknown User (pdomagala) Arrange a meeting with at least Gregory Dubois-Felsmann, Igor Gaponenko, and an NCSA storage engineer to look into what to do about acquiring storage for the Qserv master node 19 Jun 2017	19 Jun 2017		PDAC Meeting 2017-06-15
<input checked="" type="checkbox"/> Unknown User (pdomagala) Ensure that the Qserv master node is included in the Grafana/InfluxDB monitoring system ASAP to support the storage performance investigation needed by Igor Gaponenko. 21 Jun 2017	21 Jun 2017		PDAC Meeting 2017-06-15

Completed PDAC-related JIRA issues

We use the "pdac" (case-sensitive) label on JIRA issues for issues that are *dependencies of or closely related to* the construction and operation of the PDAC. This can **and should** include issues that are needed for other reasons than PDAC. If there is work that needs to be done in order to get PDAC deployed, it should have this label.

Key	Summary	T	Created	Updated	Due	Reporter	Assignee	Team	Story Points	Status
DM-17072	Re-establish the legacy PDAC Portal setup on lsst-lsp-int, using Kubernetes		Jan 08, 2019	Jan 28, 2019		Gregory Dubois-Felsmann	Loi Ly	Science User Interface	4.0	DONE
DM-17059	Deploy legacy DAX services on lsst-lsp-int. ncsa.illinois.edu		Jan 07, 2019	Jan 11, 2019		Christine Banek	Christine Banek	Data Access and Database	2.0	DONE
DM-16502	Restore SUIT functionality		Nov 14, 2018	Jan 15, 2019		Tatiana Goldina	Tatiana Goldina	Science User Interface	2.0	DONE
DM-16224	Reduce excessive database traffic from the Replication Controller		Oct 16, 2018	Oct 17, 2018		Igor Gaponenko	Igor Gaponenko	Data Access and Database	0.5	DONE
DM-16000	Incorporate PDAC infrastructure into commons		Oct 03, 2018	Jan 31, 2019		Kaylyn Rogers	Matthew Thomas Long	Data Facility	4.0	DONE
DM-15651	Exclude non-qserv pods from qserv nodes in PDAC		Sep 06, 2018	Sep 12, 2018		Fritz Mueller	Christine Banek	Data Access and Database	3.0	DONE
DM-14239	understand HSC data		Apr 29, 2018	Jul 10, 2018		Xiuqin Wu	Cindy Wang [X]	Science User Interface	5.0	DONE
DM-13317	Filtered table display in image overlay fails to apply the filter		Jan 23, 2018	Nov 13, 2018		Gregory Dubois-Felsmann	Xiuqin Wu	Science User Interface	1.0	DONE
DM-12993	Add the new NEOWISE data to PDAC search panel		Dec 12, 2017	Dec 21, 2017		Xiuqin Wu	Tatiana Goldina	Science User Interface	6.0	DONE
DM-12992	Confirm access to the newly loaded NEOWISE data table		Dec 12, 2017	Dec 13, 2017		Xiuqin Wu	Xiuqin Wu	Science User Interface	1.0	DONE
DM-12910	Summary of WISE catalogs loaded into PDAC in 2017		Dec 01, 2017	Jun 21, 2018		Igor Gaponenko	Igor Gaponenko	Data Access and Database		DONE
DM-12847	Upgrade to Interim Kubernetes		Nov 28, 2017	Apr 05, 2018		Joel Plutchak	Andrew Loftus	Data Facility	20.0	DONE
DM-12721	SUIT and Firefly deployment in docker		Nov 17, 2017	Mar 30, 2018		Xiuqin Wu	Trey Roby	Science User Interface	0.0	DONE
DM-12523	Load NEOWISE-R Year 1 Single Exposure (L1b) Source Table into PDAC		Nov 06, 2017	Dec 01, 2017		Igor Gaponenko	Igor Gaponenko	Data Access and Database	6.0	DONE
DM-11596	Reversing bounding box issue with r filter of stripe82 deepcoadd images.		Aug 15, 2017	Sep 20, 2017		Kenny Lo	John Gates	Data Access and Database		DONE

DM-11547	work with NCSA in deploying a Firefly app in lsst-dev or Nebula		Aug 09, 2017	Sep 01, 2017	Xiuqin Wu	Loi Ly	Science User Interface	3.0	<input type="button" value="DONE"/>
DM-11546	Work with NCSA in deploying a Firefly app in lss-dev or Nebula		Aug 09, 2017	Aug 10, 2017	Xiuqin Wu	Trey Roby	Science User Interface	4.0	<input type="button" value="DONE"/>
DM-11308	Setup PDAC to make use of the newly added group info provided by CILogon		Jul 18, 2017	Jul 26, 2017	Loi Ly	Loi Ly	Science User Interface	4.0	<input type="button" value="DONE"/>
DM-11018	check Firefly display of mask after DM-7477 implementation		Jun 23, 2017	Jan 11, 2018	Xiuqin Wu	Xiuqin Wu	Science User Interface	1.0	<input type="button" value="DONE"/>
DM-10948	Create a Firefly grid view entry point		Jun 15, 2017	Aug 01, 2017	Trey Roby	Trey Roby	Science User Interface	18.0	<input type="button" value="DONE"/>

Showing 20 out of 157 issues