2022-01-25 Science Metric Development Agenda and **Meeting notes**

Date

25 Jan 2022

Location

Zoom alias: https://ls.st/rsv

Zoom: https://noirlab-edu.zoom.us/j/96120781994?pwd=bCtpT3Q3b2RsU1ZBRUFaSnUrZXo3Zz09#success

Attendees

- Leanne Guy
- Keith Bechtol
- Peter Ferguson
- Erik Dennihy
- Jeffrey Carlin
- Robert Lupton

Regrets

Useful links

Metric tracking dashboards


- DC2 and HSC RC2 monthly reprocessing (Gen3 and Gen2/3, faro): https://chronograf-demo.lsst.codes/sources/2/dashboards/75
 Nightly CI (Gen3, faro): https://chronograf-demo.lsst.codes/sources/2/dashboards/70

Rubin science pipelines weekly change log and Github repo: https://github.com/lsst-dm/lsst_git_changelog

Status of jenkins jobs and slack channel for notifications: #dmj-s_verify_drp_metrics slack channel

Discussion items

Item	Who	Pre-meeting notes	Minutes
News, announceme nts and task review	All		
CI status, bugs, issues of the week	All	Discussion on slack about wPerp requiring a large amount of memory: https://lsstc.slack.com/archives/C011E3ZUZAB /p1643131727008000	 wPerp. This does not seem to be a multimatch issue. We need a ticket for wPerp specifically. There may be a short term fix. ✓ Jeffrey Carlin to make a ticket for wPerp issue and add Yusra as watcher 25 Jan 2022. Separate issue with multimatch. Consumes large amount of memory. Our proposed solution is communicating that the fix is on the way. In parallel, we need to make progress on parquet conversion of the catalog matching. ✓ Jeffrey Carlin to try the backport to make a minimal change to add filtering prior to catalog matching, still using the FITS catalog inputs (see DM-26987). Assess feasibility to make the backport. 28 Jan 2022 JIRA ticket for multimatch The parquet conversion involves a few steps Merge the current selectors PR Improvements to catalog matching Shorter term fixes: Use column store Filtering on sources There is a longer term issue of matching algorithm. Tasks should have an outer layer that speaks butler, and an inner layer that works with inmemory objects. Converting other metrics to use parquet inputs Back porting to v23 processing. The deadline is in a few days. We have an option to turn off faro for DP0.2 processing



DP0.2	Colin Slater Leanne Guy	Faro for DP0.2	
AOB	Leanne Guy	Potential co-working session ideas here	Next meeting 01 Feb 2022

List of tasks (Confluence)

Description	Due date	Assignee	Task appears on
Leanne Guy to talk to Science Pipelines (Yusra) about when do this transfer 19 Oct 2021	19 Oct 2021	Leanne Guy	2021-09-28 Science Metric Development Agenda and Meeting notes
Leanne Guy arrange to disucss at a future meeting if there are metrics from PDR3 & this paper that we might want to include in faro. 26 Oct 2021	26 Oct 2021	Leanne Guy	2021-08-31 Science Metric Development Agenda and Meeting notes
Colin to ask about capturing ideas for improvement to the stellar locus algorithm 30 Nov 2021	30 Nov 2021		2021-11-09 Science Metric Development Agenda and Meeting notes
Colin Slater to make a preliminary draft agenda for a workshop to clarify visualization use cases for science verification and validation		Colin Slater	2022-04-19 Science Metric Development Agenda and Meeting notes
Jeffrey Carlin to review metric specification package organization and the relationship to formal requirements documents		Jeffrey Carlin	2022-04-19 Science Metric Development Agenda and Meeting notes
Keith Bechtol Schedule a time to have focused discussion on verification package, potentially next status meeting		Keith Bechtol	2021-09-14 Science Metric Development Agenda and Meeting notes
Keith Bechtol to make a ticket to better understand mapping of these camera and calibration products characterization efforts to verification documents and the focus of these efforts. Discuss with the SCLT		Keith Bechtol	2021-09-14 Science Metric Development Agenda and Meeting notes