

PDAC Meeting 2017-01-26

Date

26 Jan 2017

Attendees

- [Gregory Dubois-Felsmann](#)
- [Fabio Hernandez](#)
- [Brian Van Klaveren](#)
- [Unknown User \(jalt\)](#)
- [Fritz Mueller](#)
- [Kenny Lo](#)
- [Kian-Tat Lim](#)
- [Simon Krughoff](#)
- [Sin-Fang Chiang](#)
- [John Gates](#)

Goals

- Collect status, address remaining development issues required for PDACv1 completion

Discussion items

(Still being transcribed from notes)

Time	Item	Who	Notes
	Status: NCSA	Unknown User (jalt)	<ul style="list-style-type: none">• No current hardware issues• May need some down time in a few weeks for a water line repair - still unclear if it will affect our hardware. Unknown User (jalt) will look into that and will provide advance notice if there will be an outage.• Monitoring:<ul style="list-style-type: none">◦ Beginning work with an NCSA engineer on configuring monitoring. Have an initial set of ideas for what should be monitored. Will share these with the PDAC group to enable feedback.◦ Planning to use Nagios and will look into Ganglia. Open to other monitoring frameworks if there is a good reason.◦ Fritz Mueller will provide input today based on the monitoring configuration currently used by the Qserv group at IN2P3.◦ Gregory Dubois-Felsmann will ask Trey Roby and Loi Ly for suggestions.
	Status: SLAC - metaserv	Brian Van Klaveren	<ul style="list-style-type: none">• Have been evaluating the existing code from the Bremerton version. Finding and eliminating a lot of dependencies on specifics of the database configuration then being used.
	Status: SLAC - imgserv		
	Status: IPAC		
	Ticketing for PDAC		
	Forward planning		

Action items

