

Coordination Standup Notes 2014-06-06

Date

Jun 06, 2014

Attendees

- [Unknown User \(robyn\)](#), [Kian-Tat Lim](#)
- via email: [Jim Bosch](#), [Simon Krughoff](#)
- missing with various reasons: [Mario Juric](#), [Unknown User \(abecker\)](#), [Jacek Becla](#)

Discussion Items

K-T

- No blockers.
- K-T will be remotely attending a meeting June 9-10 and then on vacation from 12 June returning 20 June -- so not much additional progress will be made until his return.
- Steve is away on vacation.

Robyn

- New buildbot is functional with builds occurring whenever:
 - users update packages on the git repositories;
 - on-user demand;
 - if provided, uses user specified git-branches;
 - currently using a 'well-known' user/pswd but which will shortly change to using LSST LDAP authentication
 - nightly scheduled run.
 - Currently every build invokes a simple end-to-end integration test. This may change to occur only during the nightly scheduled build.
- Next upgrades
 - LDAP authentication
 - more end-to-end integration tests
 - add nightly doxygen build for master branch

Jim

- Not much to report: planning the next sprint is/was waiting on JIRA server coming back up. Perry and I have been working on doing design-sketch prototyping for things we might want to include in our next sprint.

Simon

- I don't have much to report. Dominique is trying to make headway on the astrometry problem. He is getting help from Paul and RHL on how best to debug it.